

P-17024/3/2012-RC(pt.) (FMS-327190)

Government of India
Ministry of Rural Development
Department of Rural Development
Rural Connectivity (RC) Division

Krishi Bhavan, New Delhi-110001

Date: 8th July, 2020

To,

**The Commissioner cum Spl. Secretary,
Rural Works Department,
P. O. Sachivalaya, Dispur
Guwahati-781006.**

Sub: - Dropping of 87 roads and 27 bridges sanctioned under various phases of PMGSY - regarding.

Sir,

I am directed to refer to your letter no RBPC.216/2016/Pt-1/12 dated 01.06.2020 & no. RBPC.216/2016/Pt.1/23 dated 10.06.2020 vide which proposal for deletion of 87 road works and 27 LSBs sanctioned under various phases of PMGSY was forwarded to the Ministry for approval and to intimate that the dropping of 87 roads and 27 Bridge has been acceded to by the Competent Authority of the Ministry. The details of the dropped 87 roads and 27 LSBs are given at **Annexure-I**.


2. The above mentioned works have been dropped based on the mandatory certificate furnished by the State that the State will not seek fresh sanction for these road works and expenditure incurred on these road works will be recouped.

3. A statement depicting the revised clearance letters after deducting values of 87 roads and 27 Bridges dropped is also enclosed as **Annexure-II**.

4. You are requested to ensure that the above road works along with the commensurate habitations are deleted from OMMAS within 15 days from the date of issue of this letter in consultation with C-DAC.

Encl: As above

Yours faithfully,



(KM Singh)

Deputy Secretary (RC)

Copy to:

1. The Chief Engineer and Empowered Officer, SRRDA, Assam.
2. Director (Tech.), NRIDA, New Delhi.
3. Director (P-I), NRIDA with a request to make necessary corrections in the periodic reports.
4. Director (F&A), NRIDA for information.
5. The Senior Technical Officer, C-DAC, NRIDA with a request to delete the road works from OMMAS.

Copy for information to:

PPS to MRD/PPS to SRD/PPS to AS&FA/PPS to AS (RD)/PPS to JS(RC).

Sl No	District	Block	Year	Batch	Collaboration	New /UG/LSB	Packag e	Name of Road / Bridge	Road Length (in Kms)	100 0+	500 999	250 499	100 249	Total	MoRD (Rs. in lakhs)	State cost Rs. in Lakhs	Total Cost	Expenditure Incurred	Recoup Amount	Reason	Work Status
✓	Baksa	Nagrijuli	2013-14	(I)	ADB	NC	AS24101	L024-Ghilajhari (Ghila jhari Road)	2.550	0	1	0	0	1	91.25	0.00	91.25			Alignment lost due to flood	Work awarded to contractor but not started
✓	Dhubri	Bilasipara	2017-18	(II)	Regular PMGSY	NC	AS05131	L043-Lakhigonj to Chokapara	3.113	0	0	1	0	1	140.21	19.28	159.49	0.90	0.90	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
✓	Dhubri	Fekamari	2017-18	(II)	Regular PMGSY	NC	AS05137	L042-Dayerchar to Fulerchar Pt II	1.741	0	1	0	0	1	89.63	9.96	99.59	0.29	0.29	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
✓	Dhubri	Fekamari	2017-18	(II)	Regular PMGSY	NC	AS05145	L039-H.K. Road to Ujan Jagrachar	2.190	0	1	0	0	1	108.85	13.99	122.84	0.37	0.37	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
✓	Dhubri	Mankachar	2017-18	(II)	Regular PMGSY	NC	AS05142	L045-H.M. Road to Kamamoti	3.019	0	0	1	0	1	144.49	16.05	160.54	1.27	1.27	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
✓	Dhubri	Nayeralga	2017-18	(II)	Regular PMGSY	NC	AS05118	L031-5th Km of KKH Road (Bherakhowa) to Kazaikata Pt. IV	6.143	0	1	0	0	1	348.95	39.77	388.72	1.84	1.84	Non availability of land	Work awarded to contractor but not started
✓	Dibrugarh	Borbarua	2017-18	(II)	Regular PMGSY	NC	AS06407	L066-Lezai Kalakhowa Road to Sessa Kinar Gann (VR63)	1.148	0	0	1	0	1	61.11	7.69	68.80	0.19	0.19	No tendering participates in bidding	work not awarded
✓	Goalpara	Lakhipur	2017-18	(II)	Regular PMGSY	NC	AS07303	L046-Kurshakati Bazar to Silapani via Pachim Simulbari	4.910	0	1	0	1	2	202.12	22.76	224.88	0.81	0.81	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
✓	Jorhat	Jorhat East	2017-18	(II)	Regular PMGSY	NC	AS10208	L034-Gogoi chuck to dhodor ali	2.549	0	0	1	2	3	118.15	15.53	133.68	0.38	0.38	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
✓	Jorhat	Kaliapani	2017-18	(II)	Regular PMGSY	NC	AS10225	L024-Katoni To Mazgaon	1.750	0	0	1	1	2	81.20	9.72	90.92	0.26	0.26	The repeated bidding of these works failed to attract any prospective bidder	work not awarded

Sl. No.	District	Block	Year	Batch	Collaboration	New /UG/LSB	Packag e	Name of Road / Bridge	Road Length (in Kms)	100 0+	500 999	250 499	100 249	Total	MoRD (Rs. in lakhs)	State cost Rs. in Lakhs	Total Cost	Expenditure Incurred	Recoup Amount	Reason	Work Status
1	Jorhat	Jorhat East	2017-18	(II)	Regular PMGSY	NC	AS10174	L060-Desoi Chah Bagisa to Dhodar Ali	3.200	1	0	0	0	1	175.18	20.36	195.54			The repeated bidding of these works failed to attract any prospective bidder	work not awarded
2	Jorhat	Jorhat East	2017-18	(II)	Regular PMGSY	NC	AS10220	L026-Medhi Chuck to Boisahabi	3.409	0	0	1	0	1	154.67	19.19	173.86	0.51	0.51	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
3	Jorhat	Jorhat East	2017-18	(II)	Regular PMGSY	NC	AS10209	L022-3rd.Km of T N Road to Missing	2.630	0	0	1	0	1	125.56	15.25	140.81	0.39	0.39	Allotment not received	Work awarded to contractor but not started
4	Jorhat	Kaliapani	2017-18	(II)	Regular PMGSY	NC	AS10226	L040-Rowmuria to TamuliGaon Road	1.321	0	0	1	0	1	65.91	8.22	74.13	0.20	0.20	Allotment not received	work not awarded
5	Kamrup Rural	Hajo	2017-18	(II)	Regular PMGSY	NC	AS11701	L136-Barni Chowk to Paschim Habla khuwa Road	3.400	0	0	1	0	1	152.88	16.99	169.87	0.56	0.56	Can not be completed within 31/03/2020 since some stretches of alignment are still under water(flood inundated area)	Work awarded to contractor but not started
6	Kamrup Rural	Hajo	2017-18	(II)	Regular PMGSY	NC	AS11322	L124-Konadia Majkuchi Ahatguri via Barbil to Bongshor	6.200	0	1	0	0	1	341.57	41.95	383.52	1.02	1.02	Work cannot be completed within march 2020	work not awarded
7	Karbi Anglong	Lumbajong	2017-18	(II)	Regular PMGSY	NC	As12244	L042-Road from DLHS road to Hojaipur	1.160	0	0	1	0	1	57.13	7.45	64.58	0.13	0.13	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
8	Karbi Anglong	Lumbajong	2017-18	(II)	Regular PMGSY	NC	As12245	L022-Road from NH 36 to Debipol Sarma gaon	1.160	0	0	1	1	2	46.78	6.40	53.18	0.13	0.13	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
9	Karbi Anglong	Lumbajong	2017-18	(II)	Regular PMGSY	NC	As12250	L075-Road from 5th Km of DM road to Garo Basti	0.789	0	0	1	0	1	26.29	4.12	30.41	0.09	0.09	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
10	Karbi Anglong	Samelangso	2017-18	(II)	Regular PMGSY	NC	As12255	L086-13th Km of BA Road to Hari Ronghang	2.000	0	0	1	0	1	94.58	12.81	107.39	0.33	0.33	The repeated bidding of these works failed to attract any prospective bidder	work not awarded

Sl. No	District	Block	Year	Batch	Collaboration	New /UG/LSB	Package	Name of Road / Bridge	Road Length (in Kms)	1000+	500-999	250-499	100-249	Total	MoRD (Rs. in lakhs)	State cost Rs. in Lakhs	Total Cost	Expenditure Incurred	Recoup Amount	Reason	Work Status
11	Karbi Anglong	Socheng	2017-18	(II)	Regular PMGSY	NC	AS12200	T05-Rongpongong to Upilangso	14.063	0	0	2	1	3	803.33	89.26	892.59	2.09	2.09	Very short period for completion of work by March/2020 as LOA as not received till now	work not awarded
12	Karbi Anglong	Rongmongwe	2017-18	(II)	Regular PMGSY	NC	As12116	L045-NH 37 to Galeki terang gaon	2.000	0	0	1	0	1	76.58	8.51	85.09	1.27	1.27	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
13	Karbi Anglong	Chinthong	2017-18	(II)	Regular PMGSY	NC	AS12247	L030-Road from UH road to Kungripi	3.397	0	0	1	0	1	166.41	20.99	187.40	0.39	0.39	Interior place. Difficult to collect forest materials	work not awarded
14	Karimga nj	Dullav Cherra	2017-18	(II)	Regular PMGSY	NC	As13247	L076-Anipur - Zamuang NEC Road to Panchdali Pt II	4.307	0	0	1	0	1	248.63	32.03	280.65	0.71	0.71	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
15	Karimga nj	Badarpur	2017-18	(II)	Regular PMGSY	NC	AS13181	L036-B.A Road to Adarkuna Pt-IV	2.564	0	1	0	0	1	135.84	15.79	151.63	0.51	0.51	Land dispute	Work awarded to contractor but not started
16	Karimga nj	Rknagar	2017-18	(II)	Regular PMGSY	NC	As13220	L038-Anipur NEC Road to Bargool	3.534	0	0	1	0	1	203.46	22.61	226.07	0.58	0.58	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
17	Karimga nj	South Karimganj	2017-18	(II)	Regular PMGSY	NC	As13221	L076-NH - 44 to Kayasrhagran - Pt. - III	2.931	0	0	1	0	1	152.85	20.08	172.93	0.48	0.48	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
18	Sibsagar	Demow	2017-18	(II)	Regular PMGSY	NC	AS21351	L085-Gohain Pukhuri to Dehing Kalghar	5.921	0	1	0	0	1	311.49	38.01	349.50	0.68	0.68	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
19	Tinsukia	Margherita	2017-18	(II)	Regular PMGSY	NC	AS23342	L057-POWAI BAZAR TO POWAI NATUN LINE (VR51)	4.500	0	0	1	0	1	214.45	23.83	238.28	0.77	0.77	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
20	Tinsukia	Margherita	2017-18	(II)	Regular PMGSY	NC	AS23335	L038-NH-38 TO SALIKI GAON (VR40)	4.500	0	1	0	0	1	170.34	18.93	189.27	0.77	0.77	The repeated bidding of these works failed to attract any prospective bidder	work not awarded

Sl. No	District	Block	Year	Batch	Collaboration	New /UG/LSB	Package	Name of Road / Bridge	Road Length (in Kms)	1000+	500-999	250-499	100-249	Total	MoRD (Rs. in lakhs)	State cost Rs. in Lakhs	Total Cost	Expenditure Incurred	Recoup Amount	Reason	Work Status
11	Tinsukia	Hapjan	2017-18	(II)	Regular PMGSY	NC	AS23324	L091-Makum Dhelakhat Road to Purani Motapung No.1 (VR78)	2.220	0	0	1	0	1	115.47	12.83	128.30	0.33	0.33	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
12	Baksa	Goṛeswar	2017-18	(II)	Regular PMGSY	NC	AS24180	L056-T07(Bakulguri) to Roumari-II	1.900	1	0	0	0	1	88.26	9.81	98.07	0.31	0.31	Contractor cannot execute the work due to encroachment of proposed road alignment by the local people and construction of this road could be possible by acquiring private land at stretches	Work awarded to contractor but not started
13	Dhubri	Mahamaya	2017-18	(III)	Regular PMGSY	NC	AS05158	L036-Sadhubhasa no 2 to Baniamari Pt III ie Sadhubhasa Pt III to Sadhubhasa no2 road	1.470	0	1	0	0	1	71.86	9.08	80.94	0.25	0.25	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
14	Dhubri	Debitola	2017-18	(III)	Regular PMGSY	NC	AS05159	L070-Botertol Baraibari Road to Ghegaralga	3.500	0	1	0	0	1	167.61	20.22	187.83	0.59	0.59	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
15	Dhubri	Debitola	2017-18	(III)	Regular PMGSY	NC	AS05160	L069-Baraibari Pt.IV to Kandapara	3.522	0	1	0	0	1	177.66	22.24	199.90	0.59	0.59	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
16	Goalpara	Joleswar	2017-18	(III)	Regular PMGSY	NC	AS07257	L056-Antarvita to Haldibari Chariali via Golokerpam	2.344	0	0	1	0	1	121.17	14.46	135.63	0.39	0.39	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
17	Goalpara	Joleswar	2017-18	(III)	Regular PMGSY	NC	AS07258	L059-Sialkanda to Nichinpur Village	3.480	1	0	0	0	1	187.66	21.85	209.51	0.57	0.57	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
18	Goalpara	Joleswar	2017-18	(III)	Regular PMGSY	NC	AS07260	L055-Kantapur Iddah to Baisa Bazar	2.410	0	1	0	0	1	121.92	14.75	136.67	0.40	0.40	The repeated bidding of these works failed to attract any prospective bidder	work not awarded

SJ No	District	Block	Year	Batch	Collaboration	New /UG/ LSB	Package	Name of Road / Bridge	Road Length (in Kms)	100 0+	500 999	250 499	100 249	Total	MoRD (Rs. in lakhs)	State cost Rs. in Lakhs	Total Cost	Expenditure Incurred	Recoup Amount	Reason	Work Status
19	Goalpara	Joleswar	2017-18	(III)	Regular PMGSY	NC	AS07261	L052-Katlamari Tiniali to Bherbhery	1.646	0	0	1	0	1	104.51	12.81	117.32	0.27	0.27	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
10	Goalpara	Matia	2017-18	(III)	Regular PMGSY	NC	AS07216	L054-Garomari to Chessapani Road	4.470	0	1	2	1	4	208.69	23.99	232.68	0.74	0.74	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
11	Kamrup Rural	Chamaria	2017-18	(III)	Regular PMGSY	NC	AS11746	L050-Badlabazar to Jaljali Khola Reserve	4.618	0	0	1	0	1	178.38	24.42	202.80	0.69	0.69	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
12	Kamrup Rural	Chamaria	2017-18	(III)	Regular PMGSY	NC	AS11635	L058-Jaokatadia to Jaokatadia3	4.500	0	0	1	0	1	184.39	22.29	206.68	0.67	0.67	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
13	Kamrup Rural	Chamaria	2017-18	(III)	Regular PMGSY	NC	AS11689	L043-Santoli Chamaria Road to Choudhuripam	2.349	0	1	0	0	1	126.40	14.04	140.45	0.35	0.35	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
14	Kamrup Rural	Boko	2017-18	(III)	Regular PMGSY	NC	AS11763	L041-Lower Lumpi Rani	3.000	0	0	1	0	1	153.94	17.11	171.05	0.50	0.50	Land dispute with Meghalaya state	Work awarded to contractor but not started
15	Karbi Anglong	Socheng	2017-18	(III)	Regular PMGSY	NC	AS12282	L050-KR road to Rongnihang	8.633	0	0	2	1	3	462.58	56.60	519.18	1.28	1.28	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
16	Karbi Anglong	Socheng	2017-18	(III)	Regular PMGSY	NC	AS12328	L049-KR road to Umkhirmi	3.343	0	1	1	0	2	189.46	21.65	211.11	0.50	0.50	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
17	Karbi Anglong	Socheng	2017-18	(III)	Regular PMGSY	NC	AS12329	L037-Lamarang to Phiang	4.864	0	0	1	1	2	274.74	30.53	305.27	0.72	0.72	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
18	Karbi Anglong	Chinthong	2017-18	(III)	Regular PMGSY	NC	AS12332	L024-Road from Rongchek to Birmine	8.421	0	0	1	0	1	410.91	45.66	456.57	1.28	1.28	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
19	Karbi Anglong	Socheng	2017-18	(III)	Regular PMGSY	NC	AS12361	L023-Kheroni Rongpongong to Lamarang	6.400	0	0	1	1	2	337.20	38.07	375.27	0.95	0.95	The repeated bidding of these works failed to attract any prospective bidder	work not awarded

Sl No	District	Block	Year	Batch	Collaboration	New /UG/LSB	Package	Name of Road / Bridge	Road Length (in Kms)	100 0+	500 999	250 499	100 249	Total	MoRD (Rs. in lakhs)	State cost Rs. in Lakhs	Total Cost	Expenditure Incurred	Recoup Amount	Reason	Work Status
10	Karbi Anglong	Socheng	2017-18	(III)	Regular PMGSY	NC	AS12275	L022-Zirikinding to Mujem	4.180	0	0	2	2	4	224.56	25.85	250.41	0.62	0.62	Interior place. Contractor not started the work. Intended date of completion 13.12.2019	Work awarded to contractor but not started
11	Karbi Anglong	Socheng	2017-18	(III)	Regular PMGSY	NC	AS12283	L047-Makoilum to Khatkhasla	7.450	0	0	3	2	5	406.81	45.20	452.01	0.00	0.00	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
12	Karimganj	Dullav Cherra	2017-18	(III)	Regular PMGSY	NC	AS13274	L041-Anipur-Zamuang Road to Dakhin Cheranirbond TE	2.451	0	1	0	0	1	142.67	17.85	160.52	0.78	0.78	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
13	Karimganj	Rknagar	2017-18	(III)	Regular PMGSY	NC	AS13276	L042-T - 04 to Erailigool Pt VII	2.381	0	1	0	0	1	137.23	15.35	152.58	0.39	0.39	Land dispute	Work awarded to contractor but not started
14	Karimganj	Badarpur	2017-18	(III)	Regular PMGSY	NC	AS13279	L040-B.A Road to Bartal - IX at Tajurtal	3.065	0	1	0	0	1	177.90	20.37	198.27	0.65	0.65	Land dispute	Work awarded to contractor but not started
15	Tinsukia	Itakhuli	2017-18	(III)	Regular PMGSY	NC	AS23340	L055-LDBT Road to No.1 Bordubi Gaon (VR44)	1.500	0	1	0	1	2	67.65	7.52	75.17	0.26	0.26	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
16	Bongaigaon	Manikpur	2017-18	(III)	ADB	NC	AS02144	L041-Jamdoha II to Jamdoha VI	1.450	0	0	1	0	1	62.87	6.99	69.86	0.17	0.17	During flood on 04/07/2018 the original road alignment partially washed away	Work awarded to contractor but not started
17	Dibrugarh	Lahowal	2017-18	(III)	ADB	NC	AS06261	L023-T1 to Khagorijan	3.780	0	1	1	0	2	195.70	22.37	218.07	0.94	0.94	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
18	Sonitpur	Balipara	2017-18	(III)	ADB	NC	AS22238	T06-Dayalpur to Gamani	12.758	0	0	1	0	1	547.35	62.32	609.67	2.42	2.42	Non availability of forest/wildlife clearance	Work awarded to contractor

Sl No	District	Block	Year	Batch	Collaboration	New /UG/LSB	Packag e	Name of Road / Bridge	Road Length (in Kms)	100 0+	500 999	250 499	100 249	Total	MoRD (Rs. in lakhs)	State cost Rs. in Lakhs	Total Cost	Expenditure Incurred	Recoup Amount	Reason	Work Status
9	Cachar	Narsingpur	2018-19	(I)	Regular PMGSY	NC	AS03180	L145-T05 to Pancherra	1.570	0	0	1	0	1	105.80	11.99	117.79	0.28	0.28	Cannot be completed by 31 March 2020 as alignment of the road is in remote hilly terrain	Work awarded to contractor but not started
10	Cachar	Narsingpur	2018-19	(I)	Regular PMGSY	NC	AS03184	L021-Hawaithang FV to Tulartol (VR43)	3.836	0	1	0	0	1	257.94	28.66	286.60	0.69	0.69	Due to construction of ongoing RCC bridge work over river Rukni under CRF, the contractor cannot start the work till now and complete it by 31 march 2020.	Work awarded to contractor but not started
11	Dhubri	Hatidhura	2018-19	(I)	Regular PMGSY	NC	AS05175	L040-Thakurpur Mandarkuti	3.000	0	1	0	0	1	203.18	22.58	225.76	0.45	0.45	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
12	Dhubri	Debitola	2018-19	(I)	Regular PMGSY	NC	AS05176	L021-Silkikata to Goroimari	3.500	0	1	0	0	1	279.73	31.08	310.81	0.52	0.52	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
13	Dhubri	Mahamaya	2018-19	(I)	Regular PMGSY	NC	AS05162	L039-NH way 31 to Baniamari Pt VI road	1.500	0	0	1	0	1	105.31	12.72	118.03			The repeated bidding of these works failed to attract any prospective bidder	work not awarded
14	Dhubri	Debitola	2018-19	(I)	Regular PMGSY	NC	AS05166	L039-Modati pahar basti to Borovita	2.980	0	1	0	0	1	183.22	20.59	203.81	0.44	0.44	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
15	Dhubri	Debitola	2018-19	(I)	Regular PMGSY	NC	AS05168	L024-Palshguri to Ghugujorah	2.550	0	1	1	0	2	159.49	17.72	177.21	0.38	0.38	Low laying area as well as lack of communication to carry the construction materials to the work site	Work awarded to contractor but not started

Sl No	District	Block	Year	Batch	Collaboration	New /UG/LSB	Package	Name of Road / Bridge	Road Length (in Kms)	1000+	500999	250499	100249	Total	MoRD (Rs. in lakhs)	State cost Rs. in Lakhs	Total Cost	Expenditure Incurred	Recoup Amount	Reason	Work Status
16	Dhubri	Debitola	2018-19	(I)	Regular PMGSY	NC	AS05170	L040-Kutkujhora Monta Pahar Basti	1.410	0	1	1	2	4	115.08	12.79	127.87	0.21	0.21	Contractor surrendered to withdraw the contract as road is located in extreme remote area and even a dumper or roller cannot be carried to the work place.	Work awarded to contractor but not started
17	Hailakandi	South Hailakandi	2018-19	(I)	Regular PMGSY	NC	AS09063	L042-A Road from T2 at 77th KM of NH 154 to Jalnacheria EV	3.460	0	0	1	0	1	264.49	29.96	294.45			The repeated bidding of these works failed to attract any prospective bidder	work not awarded
18	Karbi Anglong	Bokajan	2018-19	(I)	Regular PMGSY	NC	AS12128	L050-Khuding to Saijang	3.570	0	0	1	0	1	245.70	27.30	273.00			The repeated bidding of these works failed to attract any prospective bidder	work not awarded
19	Karbi Anglong	Nilip	2018-19	(I)	Regular PMGSY	NC	AS12229	L037-4th km of Arlongwoti Chowkikhola road	4.780	0	0	1	0	1	301.28	34.09	335.36			Can not be completed within 31/03/2020	work not awarded
20	Karbi Anglong	Rongmongwe	2018-19	(I)	Regular PMGSY	NC	AS12398	L034-Burapahar Rubber State to Balijuri	11.650	0	1	0	0	1	769.37	85.83	855.20	1.80	1.80	Eco-sensitive zone of 10 Km Redious of Kaziranga National Park	Work awarded to contractor but not started
21	Karbi Anglong	Lumbajong	2018-19	(I)	Regular PMGSY	NC	AS12600	L070-Road from 8th Km of DM road to Sarthe Ronghang gaon	0.757	0	0	1	0	1	33.63	3.74	37.37			Interior location of work site and also lack of skilled labour. Also due to frequent local disturbance like bandhs	work not awarded
22	Karimganj	Dullav Cherra	2018-19	(I)	Regular PMGSY	NC	AS13289	L035-P K Road to Bargool	1.924	0	1	0	0	1	144.85	16.43	161.28	0.28	0.28	land dispute	Work awarded to contractor but not started
23	NC Hills	Harangajao	2018-19	(I)	Regular PMGSY	NC	AS18042	T05-Old Kubin Saisi Road	5.219	0	0	1	5	6	345.61	38.40	384.01	0.60	0.60	The repeated bidding of these works failed to attract any prospective bidder	work not awarded

Sl No	District	Block	Year	Batch	Collaboration	New /UG/LSB	Packag e	Name of Road / Bridge	Road Length (in Kms)	100 0+	500 999	250 499	100 249	Total	MoRD (Rs. in lakhs)	State cost Rs. in Lakhs	Total Cost	Expenditure Incurred	Recoup Amount	Reason	Work Status
4	NC Hills	Diyungbra	2018-19	(I)	Regular PMGSY	NC	AS18049	T06-T05 to Umronso 19Km via Nobdi Hower	13.239	0	0	1	2	3	889.33	99.95	989.28	1.53	1.53	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
5	NC Hills	New Sangbar	2018-19	(I)	Regular PMGSY	NC	AS18043	L055-Boro Lokhingdong to Assam Quarry	9.198	0	1	0	0	1	608.70	67.86	676.56	1.06	1.06	The repeated bidding of these works failed to attract any prospective bidder	work not awarded
6	NC Hills	Jatinga Valley	2018-19	(I)	Regular PMGSY	NC	AS18051	T02-Laisong Raja Bazar Road from Laisong End	22.136	0	0	1	4	5	1491.75	165.75	1657.50	3.98	3.98	Will not be able to finish by 31 March 2020	Work awarded to contractor but not started
7	NC Hills	New Sangbar	2018-19	(I)	Regular PMGSY	NC	AS18052	T08-Sangbar Turuk via Mouldam	17.123	0	0	1	6	7	1131.35	125.71	1257.06			The repeated bidding of these works failed to attract any prospective bidder	work not awarded
8	Nowgaon	Binakandi	2018-19	(I)	Regular PMGSY	NC	AS19393	L082-Patiapam to Bherbheri Road	3.780	0	1	0	0	1	271.22	30.14	301.36			Site is not feasible for execution of the work	work not awarded
9	Nowgaon	Lamding	2018-19	(I)	Regular PMGSY	NC	AS19529	L064-Lumding Petrol Pump to ONGCL Office	0.650	0	0	1	0	1	34.11	3.90	38.01	0.12	0.12	work executed by Railway Department and IOCL	Work awarded to contractor
10	Cachar	Katigora	2008-09	(II)	Regular PMGSY	NC	AS03123	Shivnarayanpur - Bairbong	0.200						176.19		176.19	0.00	0.00	Others	Progress
11	Hailakandi	Hailakandi	2008-09	(II)	Regular PMGSY	NC	AS0944C	0213 - Bandukmara	0.350						190.05		190.05	0.00	0.00	Others	Progress
12	Sonitpur	Chaiduar	2017-18	(II)	Regular PMGSY	NC	AS22216	L023-Gohpur to Puruobari	1.520		2			2	69.07	9.67	78.74	0.50	0.50	Others	Progress
13	Cachar	Lakhipur	2017-18	(II)	Regular PMGSY	NC	AS03173	L039-NH 53 to Fulertal Hmerkul	3.146			1		1	161.53	18.45	179.98	0.00	0.00	Land not available	Progress
14	Goalpara	Matia	2017-18	(III)	Regular PMGSY	NC	AS07217	L047-Pakagali to Nabaioti club	5.250			1		1	258.94	29.87	288.81	0.87	0.87	Others	Progress
15	N.C.Hills	Diyung Valley	2018-19	(I)	Regular PMGSY	NC	AS18036	L084-Phaipak Village approach Road	4.251			1		1	275.89	30.65	306.54	0.58	0.58	Others	Aggrement
16	Hailakandi	Algapur	2018-19	(I)	Regular PMGSY	NC	AS09068	L033-A Road from T8 Mohanpur Pt VI to Mohanpur Pt III	2.412	1				1	192.23	21.36	213.59	0.00	0.00	Others	Progress
17	Jorhat	Majuli	2018-19	(I)	Regular PMGSY	NC	AS10261	L059-ALICIGA TO SONAPUR	0.960		1			1	45.34	5.04	50.38	0.00	0.00	Others	Sanctioned
								Total (Roads)	350.13	4	34	59	34	131	20065.82	2255.99	22321.80	49.82	49.82		

Clearance details as per OMMAS

Clearance details as per OMMAAS																		Annexure-II	
No.	Phase	Sanctioned Year	Agency	Original Clearance Date	Number of Roads	Total Road Length (in KM.)	Number of Bridges	Total Bridge Length (in Mtr.)	Road MoRD share (in Cr.)	Road State share (in Cr.)	Total Road Sanctioned Amount (in Cr.)	Bridge MoRD share (in Cr.)	Bridge State share (in Cr.)	Total Bridge Sanctioned Amount (in Cr.)	Total MoRD share (in Cr.)	Total State share (in Cr.)	Total Sanctioned Amount (in Cr.)		
1	Batch-II	2008-09	Regular	25.02.2009	1166	2727.72	0	0	1886.10	0	1886.10	0	0	0.00	1886.10	0.00	1886.10		
2	Batch I	2013-14	ADB	23.08.2013	199	492.54	3	70.06	249.76	0.50	250.26	2.80	0.00	2.80	252.56	0.50	253.05		
3	Batch II	2013-14	ADB	10.02.2014	192	480.94	53	1570.09	251.00	0.92	251.92	62.37	0.00	62.37	313.37	0.92	314.29		
4	Batch II	2017-18	Regular	15.06.2017 & 29.11.2017	912	2623.52	148	5419.46	1320.38	154.57	1474.95	238.21	54.54	292.75	1558.59	209.11	1767.70		
5	Batch III	2017-18	Regular	02.08.2017	833	2386.20	355	14316.20	1167.01	136.53	1303.54	583.01	135.93	718.94	1750.02	272.46	2022.48		
6	Batch III	2017-18	ADB	02.08.2017	175	603.60	151	5370.82	311.69	36.26	347.95	196.51	46.33	242.84	508.20	82.59	590.79		
7	Batch-I	2018-19	Regular	08.05.2018	491	1925.71	332	14591.76	1244.17	140.66	1384.83	709.84	175.64	885.48	1954.01	316.30	2270.31		

Details of Roads proposed for dropping

Details of Roads proposed for dropping																	
No.	Phase	Sanctioned Year	Agency	Clearance Date	Number of Roads	Total Road Length (in K.M.)	Number of Bridges	Total Bridge Length (in Mtr.)	Road MoRD share (in Cr.)	Road State share (in Cr.)	Total Road Sanctioned Amount (in Cr.)	Bridge MoRD share (in Cr.)	Bridge State share (in Cr.)	Total Bridge Sanctioned Amount (in Cr.)	Total MoRD share (in Cr.)	Total State share (in Cr.)	Total Sanctioned Amount (in Cr.)
1	Batch-II	2008-09	Regular	25.02.2009	2	0.55	0	0	3.66	0.00	3.66	0.00	0.00	0.00	3.66	0.00	3.66
2	Batch I	2013-14	ADB	23.08.2013	1	2.55	0	0.00	0.91	0.00	0.91	0.00	0.00	0.00	0.91	0.00	0.91
3	Batch II	2013-14	ADB	10.02.2014	0	0	1	49.28	0.00	0.00	0.00	2.11	0.00	2.11	2.11	0.00	2.11
4	Batch II	2017-18	Regular	15.06.2017 & 29.11.2017	33	108.34	6	208.67	54.53	6.481	61.01	8.68	2.04	10.72	63.21	8.52	71.73
5	Batch III	2017-18	Regular	02.08.2017	24	95.24	4	233.1	48.95	5.719	54.67	7.507	1.766	9.27	56.46	7.49	63.94
6	Batch III	2017-18	ADB	02.08.2017	3	17.99	4	137.58	8.06	0.92	8.98	4.75	1.11	5.86	12.81	2.03	14.84
7	Batch-I	2018-19	Regular	08.05.2018	24	125.45	12	512.78	84.55	9.441	93.99	26.2	5.79	31.99	110.75	15.23	125.98
Total					87	350.12	27	1141.4							249.91	33.27	283.18

Revised Clearance after dropping

Revised Clearance after dropping																	
No.	Phase	Sanctioned Year	Agency	Clearance Date	Number of Roads	Total Road Length (in KM.)	Number of Bridges	Total Bridge Length (in Mtr.)	Road MoRD share (in Cr.)	Road State share (in Cr.)	Total Road Sanctioned Amount (in Cr.)	Bridge MoRD share (in Cr.)	Bridge State share (in Cr.)	Total Bridge Sanctioned Amount (in Cr.)	Total MoRD share (in Cr.)	Total State share (in Cr.)	Total Sanctioned Amount (in Cr.)
1	Batch-II	2008-09	Regular	25.02.2009	1164	2727.17	0.00	0.00	1882.43	0.00	1882.43	0.00	0.00	1882.43	0.00	0.00	1882.43
2	Batch I	2013-14	ADB	23.08.2013	198	489.99	3	70.06	248.85	0.50	249.35	2.80	0.00	2.80	251.65	0.50	252.14
3	Batch II	2013-14	ADB	10.02.2014	192	480.94	52	1520.81	251.00	0.92	251.92	60.26	0.00	60.26	311.26	0.92	312.18
4	Batch II	2017-18	Regular	15.06.2017 & 29.11.2017	879	2515.18	142	5210.79	1265.85	148.09	1413.94	229.53	52.50	282.03	1495.38	200.59	1695.97
5	Batch III	2017-18	Regular	02.08.2017	809	2290.96	351	14083.10	1118.06	130.81	1248.87	575.50	134.16	709.67	1693.56	264.98	1958.54
6	Batch III	2017-18	ADB	02.08.2017	172	585.61	147	5233.24	303.63	35.34	338.97	191.76	45.22	236.98	495.39	80.56	575.95
7	Batch-I	2018-19	Regular	08.05.2018	467	1800.26	320	14078.98	1159.62	131.22	1290.84	683.64	169.85	853.49	1843.26	301.07	2144.33