

File No P-17025/3/2018-RC (FMS-360170)

Government of India
Ministry of Rural Development
Department of Rural Development
(Rural Connectivity Division)

Krishi Bhawan, New Delhi,
Dated: 28 October 2021

To

The Additional Chief Secretaries/ Principal Secretaries/ Secretaries of
Nodal Departments of the States/UTs implementing PMGSY &
RCPLWEA

**Sub: Issue relating to dropping of un-awarded and un-started works of
PMGSY- I & II sanctioned prior to 1 April 2020 and after 1 April
2020 - guidelines regarding.**

Sir / Madam,

Reference is invited to this Ministry's letter of even number dated 22 September 2021 (copy enclosed) requesting all the States / UTs to upload agreement details of all the works sanctioned prior to 1 April 2020 by 15 October 2021 on OMMAS. It was further informed that any work of PMGSY - I & II, sanctioned prior to 1 April 2020, which remains pending for award, i.e., whose agreement details are not uploaded on OMMAS by 15 October 2021, would be dropped unilaterally by the Ministry. It was also informed that all such works under PMGSY - I & II, which were sanctioned prior to 1 April 2020, and have also been awarded by 31 March 2021, but no physical and financial progress has been made by 31 December 2021, will also be dropped by the Ministry unilaterally.

2. In pursuance of the above decision, 151 road works and 12 LSBs of nine states, which were frozen on OMMAS because of the fact that they have not been awarded by 15 October 2021, hereby stand dropped. No request for their unlocking on OMMAS would now be entertained by the Ministry. States / UTs are free to execute all such works out of their own resources. PMGSY funds cannot be used on these projects now.

Contd..2/-

3. Further in continuation of the above decision, I am directed to further convey the directions of the Ministry as follows:

- (i) Since the sunset date for PMGSY-I & II is March 2022, for all the works of PMGSY - I & II, which were sanctioned on or after 1 April 2020, the timeline for uploading of agreement details on OMMAS is fixed as 30 November 2021. Any works under PMGSY - I and II (sanctioned on or after 1 April 2020) which remain pending for award, i.e., whose agreement details are not uploaded on OMMAS by 30 November 2021, would be dropped unilaterally by the Ministry. This is also subject to the condition that works that get awarded now would have to be completed within the stipulated timelines set for PMGSY - I and II, and expenditure on any such work which is incurred post such deadline, would have to be borne by the respective State Governments / UTs.
- (ii) Further, all such works under PMGSY - I and II, whenever sanctioned (before or after 1 April 2020) and on which no physical or financial progress is made by 31 December 2021 and uploaded on OMMAS, will also be frozen on OMMAS on 31 December 2021, and they will be dropped unilaterally by the Ministry.

4. All are requested to kindly take note of the above decision of the Ministry and expedite the award of works and initiate physical activity on such awarded works, so that these works can be completed within the given time frame.

Encl: As above

Yours sincerely,



28/10/21

(Dr. Ashish Kumar Goel)

Joint Secretary to the Government of India

Copy to:

1. The Chief Executive Officer and Chief Engineers of PMGSY/ RCPLWEA in all the States/ UTs for information/ necessary action.
2. PS to MRD/ PS to MoS/ Sr. PPS to SRD/ PPS to AS(RD)
3. All Directors in NRIDA/ Dir & DS in RC division for necessary action.

File No P-17025/3/2018-RC (FMS-360170)

Government of India
Ministry of Rural Development
Department of Rural Development
Rural Connectivity Division

Krishi Bhawan, New Delhi
Dated: 22nd September, 2021

To,

The Additional Chief Secretaries/ Principal Secretaries/ Secretaries of
Nodal Department implementing PMGSY and RCPLWEA in the
States/UTs

Sub: Extension of time line for freezing and dropping of un-awarded works till 15th October, 2021 under various verticals of Pradhan Mantri Gram Sadak Yojana (PMGSY) including RCPLWEA.

Reference is invited to this Ministry's letters of even number dated 29th January, 2021 and 31st May, 2021 (copies enclosed for ready reference), informing States/UTs to prepare a time-bound action plan for awarding all the un-awarded works of PMGSY-I, II and RCPLWEA by 15th February, 2021, with the condition that all pending un-awarded works should be cleared by the state governments within the extended timeline and the agreement details be uploaded on OMMAS by the said date otherwise such works would be considered for freezing and dropping/foreclosure. It was also informed that the sunset date for PMGSY-I and II was fixed as 31st March, 2022 and for RCPLWEA as 31st March, 2023 and any work which remains pending after the stipulated sunset date would be frozen on OMMAS and the States/ UTs will have to complete the works from their own resources.

2. Keeping in mind the fact that considerable progress has been made by the states in awarding pending works and in consideration of the submission made by the state governments during Monthly Review Meetings and various correspondence received, the matter was given consideration in the Ministry. Accordingly, with the approval of the competent authority, it has been decided to extend the timeline till 15th October, 2021 to upload agreement details on OMMAS for the road and bridge works under PMGSY-I, II and RCPLWEA, which have been sanctioned prior to 1st April, 2020 and have also been awarded in between. This extension would be further subject to the condition that road works that get awarded now would have to be completed within the stipulated timelines set for PMGSY-I, II and RCPLWEA and expenditure on any such work which is incurred post completion period would have to be borne by the respective state government. The

Contd.../-

proposal to unfreeze such works to enable uploading of their agreements on OMMAS should be sent by the States/ UTs to this Ministry (and NRIDA) by 8th October 2021, so that permission may be obtained from competent authority for the same. Any works under PMGSY- I and II (sanctioned prior to 1st April, 2020) which remain pending for award i.e., whose agreement details are not uploaded on OMMAS by 15th October 2021, would be dropped unilaterally by the Ministry.

3. Further, all such road works under PMGSY- I and II, which were sanctioned prior to 1st April, 2020 and have also been awarded by 31st March, 2021, but no physical and financial progress has been made by 31st December, 2021 will also be dropped by the Ministry unilaterally.

4. You are therefore requested to kindly monitor the progress of PMGSY-I & II and RCPLWEA works at your level and expedite action on the issues mentioned above.

Yours faithfully,



(Dr. Ashish Kumar Goel)

Copy to:

1. The Chief Executive Officer and Chief Engineers of PMGSY/ RCPLWEA in all the States/ UTs for information/ necessary action.
2. PS to MRD/ PS to MoS/ Sr. PPS to SRD/ PPS to AS(RD)
3. All Directors in NRIDA/ Dir & DS in RC division for necessary action.

F. No P-17025/3/2018-RC (FMS-360170)

Government of India
Ministry of Rural Development
Department of Rural Development

Krishi Bhavan, New Delhi

Dated: 31st May, 2021

To,

The Additional Chief Secretaries/ Principal Secretaries/ Secretaries of Nodal
Department implementing PMGSY/ RCPLWEA in the States/UTs

Subject: Extension of time line for completion of works pending under PMGSY-I & II request
regarding.

Sir/ Madam,

As you are aware, Pradhan Mantri Gram Sadak Yojana (PMGSY) was launched in the year 2000 with an objective to provide connectivity to all the eligible unconnected habitations as per core-network through all-weather roads in a time-bound manner. Later on, PMGSY-II was launched in May, 2013 with an aim to cover upgradation of existing selected rural roads based on their economic potential and their role in facilitating the growth of rural market centers and rural hubs. The sunset date for completion of works sanctioned under PMGSY-I was 31.03.2019 whereas for PMGSY-II, it was 31.03.2020. Despite that, a large number of works under these two verticals of PMGSY is still incomplete which is a matter of serious concern and proving to be an impediment in launch of PMGSY-III in many States/UTs. As the works cannot continue in perpetuity, a clear time line needs to be fixed for finishing the pending works of PMGSY-I & II and formally winding up these two verticals.


2. Also, it has been seen that a large number of works of PMGSY- I & II and RCPLWEA are still pending due to forest clearance, land and other legal issues. Considering the above facts and numerous requests received particularly from North Eastern and Himalayan States to extend the time line due to lock down imposed for containment of Covid-19 and other reasons, the matter was carefully considered. It has been decided to give the State/ UTs a last and final chance to complete all the pending works of PMGSY I & II and RCPLWEA.

3. Accordingly, States/ UTs are hereby given a last and final chance to complete all the pending works of PMGSY-I & II by 31st March 2022. All the works under RCPLWEA need to be completed by 31st March 2023. It would also be in the fitness of things that when India celebrates its 75th year of Independence we can formally wind up and dedicate PMGSY- I & II to the nation. States/ UTs are accordingly requested to complete these pending works by the deadlines given above. Any works/ portion of works under PMGSY- I & II, which remain pending as on 01.04.2022 (or 01.04.2023 in case of RCPLWEA) will be frozen on OMMAS for incurring any further progress/ expenditure out of the funds sanctioned by Govt. of India and State/ UTs will have to complete those works from their own resources.

4. Further all works which are pending due to forest clearance may be reviewed at State/UT level and such works, for which forest clearance is not likely to be received by 15th July 2021, should be considered for dropping and proposal in this regard may be sent to this Ministry at the earliest. All such works, which remain pending as on 16th July 2021, due to forest clearance, land and other related issues will be frozen on OMMAS and States/ UTs will not be allowed to make any expenditure on such works out of the programme fund of PMGSY.

5. You are therefore requested to kindly take personal interest in monitoring the progress of PMGSY-I & II and RCPLWEA at your level and expedite action on the issues mentioned above.

Yours faithfully,

 31.5.21

(Dr. Ashish Kumar Goel)

Joint Secretary to the Govt. of India

Copy to:

1. The Chief Executive Officer and Chief Engineers of PMGSY/ RCPLWEA in all the States/ UTs
2. OSD to MRD/ PS to MoS/ Sr. PPS to SRD/ PPS to AS (RD)
3. All Directors in NRIDA/ Dir & DS in RC Division

MOST IMMEDIATE

File No P-17025/3/2018-RC (FMS-360170)

Government of India,
Ministry of Rural Development,
Department of Rural Development
Rural Connectivity (RC) Division

Krishi Bhawan, New Delhi,
Dated the 29th January, 2021

To,

1. Additional Chief Secretaries/Principal Secretaries/ Secretaries of Nodal Department of States/UTs implementing PMGSY & RCPLWEA
2. Commissioners/CEOs SRRDA of the States/UTs implementing PMGSY & RCPLWEA
3. Engineer-in-Chief/Chief Engineer of the States implementing RCPLWEA in the States of Andhra Pradesh, Bihar, Chhattisgarh, Maharashtra, Odisha and Telangana

Subject: Extension of time for freezing and dropping of un-awarded works from 31st December 2020 to 15th February 2021 under various verticals of Pradhan Mantri Gram Sadak Yojana (PMGSY) including RCPLWEA.

Sir/Madam,

Reference is invited to this Ministry's letters of even number dated 30th July, 2020 and 28th August, 2020 (copies enclosed for ready reference) on the subject cited above, informing States/UTs to prepare time-bound action plan for awarding all the unawarded works of PMSGY-I, II and RCPLWEA by 31st December, 2020 and update the status on OMMAS to avoid freezing/ dropping of these works. It was also informed that any project/ works, which remain unawarded as on 31st December, 2020 will be frozen on OMMAS for any activity under PMGSY and no funds would be provided out of PMGSY for their completion.

2. It is heartening to note that due to the tremendous efforts put forth by the State/ UT Governments, a large number of pending works have been awarded. However, it is observed that some works are still not awarded and those awarded have not started on the ground.

3. Considering the fact that considerable progress has been made in awarding pending works and keeping in view the submission made by the state governments during Monthly Review Meetings and various correspondence, the matter was reconsidered in the Ministry. I am directed to convey that with the approval of the competent authority, it has been decided to extend the timeline to award the

pending works of PMGSY-I, II and RCPLWEA till 15th February 2021, with the condition that all pending unawarded works would be cleared by the state governments within the extended timeline and the agreement details will be uploaded on OMMAS by the said date.


4. Further, state governments would need to ensure that all the works of PMGSY-I, II and RCPLWEA, which have been sanctioned before 1st April 2020, actually start on the ground and are in continuing progress by 30th April 2021. If no fresh physical and financial progress is seen on OMMAS against these works by 30th April, 2021, such works would be considered for freezing and dropping/ foreclosure. Thus, the states are requested that all the impediments such as forest clearance, land issues, litigation etc are resolved before the deadline.

5. It is reiterated that any work, which is not likely to take off due to non availability of forest clearance, land issues, litigation or contractual disputes, should be considered for dropping and the proposal relating to the same may be sent to the Ministry at the earliest.

6. This issues with the approval of the competent authority.

Encl: As above

Yours sincerely,



(K.M. Singh)

Deputy Secretary (RC)

Tel. No. 2307 0308

File No. P-17025/3/2018-RC (FMS-360170)

Government of India,
Ministry of Rural Development
Department of Rural Development
(Rural Connectivity Division)

Krishi Bhawan, New Delhi,
Dated the, 30th July, 2020

To,

1. Additional Chief Secretaries/Principal Secretaries/ Secretaries of nodal departments of the States/UTs implementing PMGSY & RCPLWEA
2. Commissioners/CEO SRRDA of the States/UTs implementing PMGSY & RCPLWEA
3. Engineer-in-Chief/ Chief Engineer of the States implementing RCPLWEA (Andhra Pradesh, Bihar, Chhattisgarh, Maharashtra, Odisha, Telangana)

Subject: - Freezing/ dropping of un-awarded works on 31st December, 2020 under various verticals of Pradhan Mantri Gram Sadak Yojana (PMGSY), including RCPLWEA.

Sir/Madam,

As you are aware PMGSY was launched in the year 2000 with an objective to provide connectivity to all unconnected habitations through all-weather roads in a time bound manner. Later on, other verticals of the schemes i.e PMGSY-II and RCPLWEA were launched. The time line for completion of all the sanctioned works under PMGSY-I was 31.3.2019 and that under PMGSY-II and RCPLWEA was 31.3.2020 which have since elapsed.

2. On review of all these verticals, it has been noticed that a large number of works (including bridges) are pending for completion and many of these works have not yet been awarded despite the fact that these works have been sanctioned long back. This Ministry has been emphasizing the need for early award of these works in the various review meetings. If this trend continues, considerable delay is expected in completion of pending works.

3. In order to ensure that all the pending works of PMGSY-I, II & RCPLWEA are completed at an early date, it is imperative that the works which have not yet been awarded are awarded at the earliest. Keeping this objective in view and in order to ensure that pending works of the scheme are completed in mission mode, I have been directed to convey the decision of the Ministry, that all such works of PMGSY-I, II and RCPLWEA, which were sanctioned prior to 1st April 2020 and for which contract/ bond is not uploaded on OMMAS by 31st December 2020, will need to be dropped from the list of sanctioned works of PMGSY/ RCPLWEA. The state governments would be liable to award and execute these works out of their own resources thereafter.

mail Attached:

57627/2020/RC

4. All the State Governments/UTs and SRRDAs are requested to take time-bound necessary action to ensure award of all the un-awarded works of PMGSY-I, II and RCPLWEA and upload the contract/bond on OMMAS by 31st December, 2020 so as to avoid dropping of these works.

Yours sincerely,


(K.M. Singh)
Deputy Secretary (RC)

Copy to:

- I. The Engineer-in- Chief/Chief Engineers, SRRDAs of all PMGSY implementing States.
- II. Director (Tech.)/Director (P.I), NRIDA for taking necessary action.

64057/2020/RC

File No. P-17025/3/2018-RC (FMS-360170)

Government of India,
Ministry of Rural Development
Department of Rural Development
(Rural Connectivity Division)

Krishi Bhawan, New Delhi,
Dated the 28th August, 2020

To,

1. Additional Chief Secretaries/Principal Secretaries/ Secretaries of Nodal Departments of the States/UTs implementing PMGSY & RCPLWEA
2. Commissioners/CEOs/Chief Engineers, SRRDA of the States/UTs implementing PMGSY & RCPLWEA
3. Engineers-in-Chief/ Chief Engineers of the States implementing RCPLWEA in the States of Andhra Pradesh, Bihar, Chhattisgarh, Maharashtra, Odisha and Telangana.

Subject: - Freezing and dropping of un-awarded and un-started works on 31 December, 2020 under various verticals of Pradhan Mantri Gram Sadak Yojana (PMGSY) including RCPLWEA- regarding strict adherence of deadline.


Sir/Madam,

Reference is invited to this Ministry's letter dated 30 July, 2020 (copy enclosed for ready reference) on the subject cited above, asking States to prepare time-bound action plan for awarding all the un-awarded works of PMGSY-I, II and RCPLWEA by 31 December 2020 and upload the contract/bond on OMMAAS to avoid freezing/dropping of these works.

2. In order to ensure that all the pending works of PMGSY-I, II & RCPLWEA are not unduly delayed, it is imperative that the remaining projects are awarded at the earliest and work on them commence at an early date.
3. All the State Governments/UTs and SRRDAs are once again requested to take time-bound action to ensure that all the feasible works of PMGSY-I, II and RCPLWEA, which still remain to be awarded, are awarded and work relating to these projects start on the ground. Similarly, works which are not able to commence or progress due to lack of forest clearance, land issues, litigation or contractual disputes should also commence before 31 December 2020 after resolving such issues/disputes. The Ministry would be constrained to freeze/ drop the works which do not actually start on the ground due to any of the above or other reasons by 31 December 2020. Those works which are not feasible should be proposed for dropping to this Ministry at the earliest.

Encl: As above

Yours sincerely,



(K.M.Singh)
Deputy Secretary (RC)

1.8 (P-1637)
10.4)

21

1. Attached:-

List of Works(Roads/LSBs) to be dropped

Sheet S. No.	State wise S.No.	State NAME	DISTR ICT NAME	SCHEME	WORK TYPE	SANCTION YEAR	FREESTATUS	ROAD_CODE	ROAD NAME	BRIDGE NAME	Sanctioned Road Length (km)	Sanctioned LSB Length (Mtr)	Sanctioned Cost
1	1	Bihar	Araria	PMGSY-I	ROAD	2008-2009	F	16713	Bhangahi Chowk - Sonapur Border		7.25	0	405.38
2	2	Bihar	Araria	PMGSY-I	LSB	2017-2018	F	211675	T04-BARDAHA TO KUCHAHA (VR4)	Bakra River Near Kalu Chowk	0	180.88	546.398
3	3	Bihar	Bhojpur	PMGSY-I	ROAD	2016-2017	F	19930	L038-L021 to Kuiya (VR38)		1	0	64.73
4	4	Bihar	Gaya	PMGSY-I	ROAD	2007-2008	F	250409	KHIJIR SARAI RAJGIR RD - CHIRIYAWAN		0.1	0	67.19
5	5	Bihar	Katihar	PMGSY-I	ROAD	2007-2008	F	27470	Dhamaikole - Goghwat Road		4.71	0	200.86
6	6	Bihar	Kishanganj	PMGSY-I	ROAD	2007-2008	F	28390	Himmat_Nagar_Shahpur_Road - Harkhugharia_Road		1.85	0	66.56
7	7	Bihar	Lakhisarai	PMGSY-I	ROAD	2004-2005	F	28782	Lakhisarai Shekhpura Path - Bhawaria path		3	0	79.24
8	8	Bihar	Lakhisarai	PMGSY-I	ROAD	2007-2008	F	28676	T07_Pachena_more - Pirhaura		2.1	0	76.93
9	9	Bihar	Lakhisarai	PMGSY-I	ROAD	2007-2008	F	28614	T01_Jalsar - Himanchaldih		2.22	0	114.94
10	10	Bihar	Lakhisarai	PMGSY-I	ROAD	2007-2008	F	28674	T08_Khairi_More - Khairi		0.5	0	24.29
11	11	Bihar	Lakhisarai	PMGSY-I	ROAD	2007-2008	F	28704	T02 - Lakhochak		1.52	0	58.3

12	12	Bihar	Madhu bani	PMGS Y-I	ROA D	2008- 2009	F	29574	Brita - N.H.Rado		3.71	0	257.01
13	13	Bihar	Madhu bani	PMGS Y-I	ROA D	2008- 2009	F	29787	SSD CANAL - BAGHMARIYA		5.25	0	323.28
14	14	Bihar	Madhu bani	PMGS Y-I	ROA D	2008- 2009	F	29598	PWD - SILKAUR		7.27	0	569.3
15	15	Bihar	Madhu bani	PMGS Y-I	ROA D	2008- 2009	F	29945	MADHEPUR - BASSIPATTI BHIMPUR		2.43	0	155.11
16	16	Bihar	Madhu bani	PMGS Y-I	ROA D	2008- 2009	F	30141	NH - KHARAVA		1.67	0	120.16
17	17	Bihar	Madhu bani	PMGS Y-I	ROA D	2008- 2009	F	29786	SSD Canal - Baghmariya		5.247	0	366.99
18	18	Bihar	Madhu bani	PMGS Y-I	ROA D	2008- 2009	F	30042	Barhara - Richaul		2.25	0	120.12
19	19	Bihar	Madhu bani	PMGS Y-I	ROA D	2008- 2009	F	29525	GANA TOLA NH- 57 - SANGI		2.19	0	167.78
20	20	Bihar	Madhu bani	PMGS Y-I	ROA D	2008- 2009	F	29785	DUBARBONA - KAMAKPUR		2.81	0	168.57
21	21	Bihar	Madhu bani	PMGS Y-I	ROA D	2008- 2009	F	29784	Khutauna IB - Sihula		4.07	0	299.45
22	22	Bihar	Madhu bani	PMGS Y-I	ROA D	2008- 2009	F	29321	DEVHAR - TARAPATTI		2.92	0	189.14
23	23	Bihar	Madhu bani	PMGS Y-I	ROA D	2008- 2009	F	29895	NEMUA CHOWK - DHANCHHIHA		1.25	0	97.88
24	24	Bihar	Madhu bani	PMGS Y-I	ROA D	2008- 2009	F	29575	NH Road - Beta Parsa		0.82	0	67.05
25	25	Bihar	Madhu bani	PMGS Y-I	ROA D	2008- 2009	F	29595	DODWAR - BRABMOTRA		1.79	0	150.27
26	26	Bihar	Purnia	PMGS Y-I	LSB	2001- 2002	F	34573	Kharaiya - Sahangawn	HL Bridge near Sahang awn	0	30.74	97.15
27	27	Bihar	Purnia	PMGS Y-I	ROA D	2007- 2008	F	35303	Budhaily - Devki Milik		3.5	0	140.93

28	28	Bihar	Purnia	PMGS Y-I	ROA D	2007- 2008	F	35294	NH_31_Fariyani_C howk - Katihar Border		14.02	0	556.8
29	29	Bihar	Purnia	PMGS Y-I	ROA D	2007- 2008	F	35297	NH_107_Gokhulpu r - Jagni Milik		7.5	0	306.35
30	30	Bihar	Samast ipur	PMGS Y-I	ROA D	2008- 2009	F	216486	Hansa to Ekdwari		1.65	0	96.24
31	31	Bihar	Samast ipur	PMGS Y-I	ROA D	2008- 2009	F	216478	L031-T01 To Kalwara (VR15)		4.1	0	206.19
32	32	Bihar	Vaishal i	PMGS Y-I	ROA D	2007- 2008	F	41036	Kadhio Badhra Near RCC Culvert - Chak Dumari Path		2.47	0	106.01
33	33	Bihar	Vaishal i	PMGS Y-I	ROA D	2007- 2008	F	41038	Rani Pokhar - Rampur Ratnakar		5.33	0	211.81
34	34	Bihar	Vaishal i	PMGS Y-I	ROA D	2008- 2009	F	250427	Dharam Gachi - Izra		0.1	0	55.57
35	1	Chhatti sgarh	Bijapur	PMGS Y-I	ROA D	2016- 2017	F	174844	L027-Kondapalli to Bhattiguda		3	0	63.9
36	2	Chhatti sgarh	Bijapur	PMGS Y-I	ROA D	2016- 2017	F	174753	L029-Palaguda to Bomed		4	0	100.78
37	3	Chhatti sgarh	Bijapur	PMGS Y-I	ROA D	2016- 2017	F	179796	L060-L046 to Marmeta		3.75	0	139.92
38	4	Chhatti sgarh	Bijapur	PMGS Y-I	ROA D	2016- 2017	F	174772	L030-Kanchal to Arrapalli		12	0	324.92
39	5	Chhatti sgarh	Bijapur	PMGS Y-I	ROA D	2016- 2017	F	174822	L048-Sandra to Badekakeled		20	0	425.43
40	6	Chhatti sgarh	Bijapur	PMGS Y-I	ROA D	2018- 2019	F	196620	L073-L048 to Road Bail Mayuripara		16	0	420.84
41	7	Chhatti sgarh	Bijapur	PMGS Y-I	ROA D	2018- 2019	F	196647	L074-L036 Road Aheli to Kotwarpara		3.5	0	100.95
42	8	Chhatti sgarh	Bijapur	PMGS Y-I	ROA D	2018- 2019	F	196628	L116-L115 Guttamangi to Parkeli		4	0	117.04
43	9	Chhatti sgarh	Bijapur	PMGS Y-I	ROA D	2018- 2019	F	196635	L114- L054 (Puslankla) to Bhuri		15.5	0	468.44

44	10	Chhatti sgarh	Bijapur	PMGS Y-I	ROA D	2018- 2019	F	196644	L120-Block Boundary to Jabby		5	0	139.73
45	11	Chhatti sgarh	Bijapur	PMGS Y-I	ROA D	2018- 2019	F	196683	L069-L032 To Mangaltor		5.3	0	136.64
46	12	Chhatti sgarh	Dantew ada	PMGS Y-I	ROA D	2016- 2017	F	172621	L024-Chikpal to Pratabgiri		11.05	0	660.9
47	13	Chhatti sgarh	Dantew ada	PMGS Y-I	ROA D	2016- 2017	F	172612	L053-Kawalnar to Jhirka		4.05	0	270.98
48	14	Chhatti sgarh	Dantew ada	PMGS Y-I	ROA D	2018- 2019	F	219077	L050-Nilawaya to milkanpara		2	0	119.99
49	15	Chhatti sgarh	Dantew ada	PMGS Y-I	ROA D	2018- 2019	F	219087	L046-Jabeli to Badepara		3.57	0	273.06
50	16	Chhatti sgarh	Dantew ada	PMGS Y-I	ROA D	2018- 2019	F	219096	L050-Bazarpara to Kesapara		1.265	0	82.19
51	17	Chhatti sgarh	Dantew ada	PMGS Y-I	ROA D	2018- 2019	F	194340	L048-Burgum to dorapara		2.24	0	137.77 9
52	18	Chhatti sgarh	Dantew ada	PMGS Y-I	ROA D	2018- 2019	F	193738	L047-Kalarpara to koripara		2.7	0	142
53	19	Chhatti sgarh	Dantew ada	PMGS Y-I	ROA D	2018- 2019	F	219086	L047-Bareempara to Patelpara		2.65	0	168.71
54	20	Chhatti sgarh	Dantew ada	PMGS Y-I	ROA D	2018- 2019	F	219094	L049-Potali to Urpalpara		3.8	0	240.55 5
55	21	Chhatti sgarh	Dantew ada	PMGS Y-I	ROA D	2018- 2019	F	219095	L051-nilawaya to kesapara		1.4	0	86.64
56	22	Chhatti sgarh	Kanker	PMGS Y-I	ROA D	2018- 2019	F	220031	L097-T-07 Panidobari To Matiyapara		5.5	0	264.73
57	23	Chhatti sgarh	Kanker	PMGS Y-I	ROA D	2018- 2019	F	195069	L120-T07 To Kughurpal		3	0	147.41
58	24	Chhatti sgarh	Naraya npur	PMGS Y-I	ROA D	2018- 2019	F	217057	L095-Madhonar to Kawandar		6.9	0	351.21
59	25	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2016- 2017	F	193559	L050-Dubbamarka to Bhattapad		1	0	39.86
60	26	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2016- 2017	F	192834	L071-Burklanka to Kangaltong		3	0	96.88

61	27	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2016- 2017	F	192831	L059-Tarlaguda to Palragutta		4.5	0	178.95
62	28	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2016- 2017	F	192832	L068-Chintagufa to Takelpara		2.5	0	79.94
63	29	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2016- 2017	F	192836	L079-Pidmel to Kasalpad		2.17	0	74.64
64	30	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2016- 2017	F	192825	L060-Kondasawali to Sarpanchpara		1	0	57.06
65	31	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2016- 2017	F	192823	L055-Jagargunda Basaguda to Durn Darbha		2	0	60.16
66	32	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2016- 2017	F	192827	L075-Gorkha to Mukuttonga		2	0	145.57
67	33	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2016- 2017	F	174561	L066-Kerlapenda to Gangulawa		3.9	0	138.23
68	34	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2016- 2017	F	174558	L036-Konta Golapalli Road Km 19 to Kanhaiguda Pad		8	0	211.19
69	35	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2016- 2017	F	174490	L067-Mukaram to Tongpalli		5	0	104.32
70	36	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2016- 2017	F	174563	L078-Kolaiguda to Jagawaram		4	0	130.65
71	37	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2016- 2017	F	174542	L040-SH09 to Veerapuram		4	0	110.34
72	38	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2016- 2017	F	174498	L048-SH09 to Barmloor		6	0	130.16
73	39	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2016- 2017	F	174567	L062-Tarlaguda to Vikarampalli		3.9	0	127.35
74	40	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2016- 2017	F	174565	L069-Ramaram to Badekedwal		8.7	0	301.68
75	41	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2016- 2017	F	174489	L053-Chintalnar to Kistaram		4.5	0	152.41
76	42	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2016- 2017	F	174557	L061-Kondasawali to Durma		12	0	255.07

77	43	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2016- 2017	F	174570	L065-Kerlapenda		1.5	0	42.62
78	44	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2016- 2017	F	174562	L056-Silger to Jabbagatta		11	0	221.51
79	45	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2016- 2017	F	174499	L057-Jonaguda to Tekalgudiam		4	0	131.12
80	46	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2016- 2017	F	174564	L063-Achakat to Chimlilawa		12	0	243.14
81	47	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2016- 2017	F	174494	L038-Konta Golapalli Road Km 39 to Korajguda		10	0	184.81
82	48	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2016- 2017	F	174545	L045-L044 Km 1 to Bhatpad		12	0	216.08
83	49	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2016- 2017	F	192841	L074-Gorkha to Chintagufa		4	0	135.12
84	50	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2016- 2017	F	174544	L046-Dharmaram to Gattapad		9.8	0	333.14
85	51	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2016- 2017	F	192822	L049-Almagunda to Tondamarka		3	0	85.46
86	52	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2016- 2017	F	192833	L080-Burkapal to Tokanpalli		3.86	0	124.61
87	53	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193204	L110-t 02 to gangrajpad		4.9	0	283.72
88	54	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193254	L123-pamloor to singapad		2.8	0	184.77
89	55	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193419	L063-moshalpara to sobbiraspara		3.5	0	173.02
90	56	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193193	L100-kolaiguda to jonaguda		6.6	0	370.6
91	57	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193293	L134-T03 to chichorguda		5.8	0	295.58
92	58	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193188	L093-gattpad to timapenta		2.8	0	158.09
93	59	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193279	L131-achkat to totapara		3	0	166.28

94	60	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193429	L065-gonderas to peddapara		6.1	0	323.77
95	61	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193529	L061-gadgadpara to renganpara		3	0	184.87
96	62	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193273	L129-morpalli to raigudapara		9.4	0	375.24
97	63	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193260	L125-t 03 to godrajpad		2.3	0	145.31
98	64	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193250	L122-bhatpad to nimalguda		7.3	0	376.05
99	65	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193264	L127-tekalpara to effaguda		2.05	0	80.52
10 0	66	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193220	L114-l038 to jabeli		2.1	0	118.07
10 1	67	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193301	L137-ursangal to endopara		4.2	0	226.81
10 2	68	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193291	L133-T03 to golagudium		4.6	0	248.92
10 3	69	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193416	L083-misipara to kolengapara		3	0	178.41
10 4	70	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193258	L124-badekedwal to puttepad		7.45	0	426.81
10 5	71	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193186	L092-gumodi to haibapara		2.55	0	148.57
10 6	72	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193535	L099-jattapad to jagaram		1.9	0	88.74
10 7	73	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193185	L091-LO61 TO POROKONDAWA WALI		2	0	111.55
10 8	74	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193282	L132-kamaram to gayarapara		1.8	0	98.41
10 9	75	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193525	L068-dayapara to gadempara		2.6	0	155.13
11 0	76	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193209	L111-t 02 to kindrelpal		6	0	319.17

11 1	77	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193426	L064-peshalpara to matempara		12.5	0	636.79
11 2	78	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193269	L128-L051 to tumadipara		1.85	0	103.58
11 3	79	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193191	L098-arlampali to nayapara		1.8	0	79.23
11 4	80	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193298	L136-gondpalli to karkarpara		3	0	150.87
11 5	81	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193434	L067-mankapal to borrapara		3	0	172.87
11 6	82	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193433	L066-pujaripal to neelawaya		4.6	0	233.95
11 7	83	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193215	L112-l036 (kanhiguda) to kanhiguda		3	0	180.39
11 8	84	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193415	L062-badesetti to gadempara		3	0	168.45
11 9	85	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193189	L094-gangulawa to chotegangulawa		1.75	0	92.59
12 0	86	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193537	L108-banda to balengtong		6.25	0	266.87
12 1	87	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193412	L081-dhanikodata to dengopara		3	0	162.81
12 2	88	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193414	L082-kormagondi to permapara		10	0	563.62
12 3	89	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193218	L113-mehta to bhandarchalka		3.25	0	178.59
12 4	90	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193304	L138-pandupara to batter		2.7	0	148.28
12 5	91	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193262	L126-t 03 to rengapara		1.95	0	106.31
12 6	92	Chhatti sgarh	Sukma	PMGS Y-I	ROA D	2018- 2019	F	193296	L135-banjepalli to ittapara		2.8	0	124.91
12 7	1	Kerala	Alappu zha	PMGS Y-II	ROA D	2016- 2017	F	184337	T05-St martin - Nariyandi JN road		1.05	0	130.36

128	2	Kerala	Alappuzha	PMGSY-II	ROAD	2017-2018	F	200214	T01-Power House to Valanjavazhi beach road Jn		3.91	0	224.202
129	3	Kerala	Kasargod	PMGSY-II	ROAD	2016-2017	F	184470	MRL04-Orimukku Ezhimala Road		8.041	0	559.54
130	1	Ladakh	Kargil	PMGSY-I	ROAD	2007-2008	F	59318	Chulichan - Sharchay		4	0	196.91
131	1	Madhya Pradesh	Shahdol	PMGSY-I	LSB	2016-2017	F	188755	L103-Raghopur to Malya	Mahro Nallah	0	60	221.52
132	1	Odisha	Cuttack	PMGSY-I	ROAD	2017-2018	F	204283	L029-Kakhadi to Ramshyampur		7.05	0	306.86
133	2	Odisha	Cuttack	PMGSY-I	ROAD	2017-2018	F	204284	L030-Kakhadi to Routraypur		6	0	280.08
134	3	Odisha	Cuttack	PMGSY-I	ROAD	2017-2018	F	204291	L034-PWD Road to Diniary		5	0	222.02
135	4	Odisha	Cuttack	PMGSY-I	ROAD	2017-2018	F	204285	L044-PWD Road to Paikerapur		3.7	0	184.72
136	5	Odisha	Cuttack	PMGSY-I	ROAD	2017-2018	F	204289	L048-R D Road to Kendupalli		6.3	0	304.9
137	6	Odisha	Kalahandi	PMGSY-I	LSB	2017-2018	F	210508	L097-Dumerpadar to Taljhapi	Bridge Over Ghudug hudu Nallah at 4th km on Dumerpadar to Talajhapi Road.	0	43.71	175.64
138	7	Odisha	Kalahandi	PMGSY-I	ROAD	2017-2018	F	208847	L097-Dumerpadar to Taljhapi		5.7	0	229.62
139	1	Tripura	Dhalai	PMGSY-I	LSB	2016-2017	F	178419	L022-Madhukumar to Tablajoy	CD-6	0	27	130.812

140	2	Tripura	Dhalai	PMGS Y-I	LSB	2016-2017	F	178409	L022-Madhukumar to Tablajoy	CD-2	0	30	163.31
141	3	Tripura	Dhalai	PMGS Y-I	ROAD	2016-2017	F	178005	L022-Madhukumar to Tablajoy		2.919	0	231.68
142	4	Tripura	Dhalai	PMGS Y-I	LSB	2018-2019	F	216377	L027-A B Road to Ramani Para	CD-3 Bailey Bridge at Ch. 1630.00	0	45.73	132.21
143	5	Tripura	Dhalai	PMGS Y-I	ROAD	2018-2019	F	216196	L027-A B Road to Ramani Para		2.066	0	116.91
144	1	Uttarakhand	Bageshwar	PMGS Y-I	ROAD	2017-2018	F	194018	L056-Kausani Bhatariya to Kafaldungra		2.75	0	160.81
145	2	Uttarakhand	Bageshwar	PMGS Y-I	LSB	2018-2019	F	221830	L054-Rikhari-Waccham MR to Sorag Motor Road	Construction of 36 mt Span Steel Truss Motor Bridge in Km 9 of Rikhari Wachhma MR to Sorag	0	36	187.91
146	3	Uttarakhand	Bageshwar	PMGS Y-I	ROAD	2018-2019	F	219607	L056-Kausani Bhatariya to Kafaldungra		2.75	0	132.01
147	4	Uttarakhand	Dehradun	PMGS Y-I	LSB	2018-2019	F	217109	L023-Shashtradhara to Naliwala	Shastra dhara to Naliwala Bridge	0	42	209.42

										at KM-2			
148	5	Uttarakhand	Nainital	PMGSY-I	ROAD	2018-2019	F	210620	L030-MDR 32 Km 25 to Dhapla		7.122	0	481.51
149	6	Uttarakhand	Pithoragarh	PMGSY-I	LSB	2018-2019	F	221923	L025-Pauri to Gathkon	30M. Span Steel Girder Bridge at Pauri to Ghatkoti M/R, L025	0	30	153.93
150	7	Uttarakhand	Pithoragarh	PMGSY-I	ROAD	2018-2019	F	220368	L042-Kumayachaur to Satgal Motor Road		7.05	0	312.33
151	8	Uttarakhand	Pithoragarh	PMGSY-I	ROAD	2018-2019	F	211280	L042-Kumayachaur to Satgal Motor Road		7.05	0	395.22
152	1	West Bengal	Hooghly	PMGSY-I	ROAD	2016-2017	F	190683	L024-Simla pul to Hooghly Station via bhnabharee and Akru part of Kanagarh to Bena berui		1.5	0	79.197
153	2	West Bengal	Hooghly	PMGSY-I	ROAD	2016-2017	F	167083	SARDARPARA - MANNAPARA PART OF NATIBPUR MUCHIGHATA RD		4.907	0	270.88

154	3	West Bengal	Hooghly	PMGS Y-I	ROAD	2016-2017	F	166957	JANAI STATION ROAD TO MAITY HIGH SCHOOL PART OF KH - NABABPUR HAWAKHANA RD		2.68	0	158.812
155	4	West Bengal	Hooghly	PMGS Y-I	ROAD	2017-2018	F	203031	L031-Radhaballabhpur school to Mamudpur		3.167	0	199.66
156	5	West Bengal	Hooghly	PMGS Y-II	ROAD	2018-2019	F	226647	T06-Road from Dakshin Hazipur to Namajghor		3.35	0	231.836
157	6	West Bengal	Howrah	PMGS Y-I	ROAD	2017-2018	F	193684	T05-Kothaipara to Pulia Sarder Bagla para T05 NH6		9.924	0	565.549
158	7	West Bengal	Howrah	PMGS Y-II	ROAD	2018-2019	F	226660	T02-Jaypur Bill to Majherhat		2.21	0	140.532
159	8	West Bengal	North 24 Parganas	PMGS Y-I	LSB	2018-2019	F	226765	L027-uttar Kalini to Dakshin Telia	TELIA BRIDGE	0	74.25	507.196
160	9	West Bengal	Purulia	PMGS Y-I	ROAD	2017-2018	F	198923	T06-Shaltora to Brindabanpur Road		2.766	0	136.88
161	10	West Bengal	Siliguri M.P.	PMGS Y-II	LSB	2019-2020	F	230294	MRL03-Sukna to Mohorgaon Tea Garden	Construction of RCC Bridge over river Panchanai of Sukna-Moharg aon Tea	0	108.5	492.43

										Garden Road Block Matigara			
16 2	11	West Bengal	South 24- Parganas	PMGS Y-I	ROAD	2016- 2017	F	186032	T03-Gosaba Bazar on T04 to Jotirampur Kheyaghat and Pakhiralay Kheyaghat		7.37	0	488.31
16 3	12	West Bengal	South 24- Parganas	PMGS Y-I	ROAD	2016- 2017	F	196941	L051-Jamtala to Paschimgabtala or Katkali to Sikir Hat		7.5	0	420.13 5