
Statement of Intent 
Between 

National Rural Infrastructure Development Agency, 
Ministry of Rural Development, Government of India 

and 

MicroSave Consulting 

MSC India Consulting Private Limited 

For 

Design and strategic advisory for development of smart payment 
solution for Pradhan Mantri Gram SadakYojna(PMGSY) 



STATEMENT OF INTENT 

Between National Rural Infrastructure Development Agency and MSC 

This STATEMENT OF INTENT ("SOI") is entered on 13th September, 2021 by and between: 
1. National Rural Infrastructure Development Agency, having its Registered Office at 

15 NBCC Tower, 5th Floor, Bhikaji Cama Place, New Delhi - 110066 (Hereinafter 
referred to as "NRIDA"). 

2. MSC India Consulting Private Limited having its registered office at 28/35, Princeton 
Business Park, 16 Ashok Marg, Lucknow-226001 (U.P.) India (hereinafter referred to as 
"MSC") 

MSC and NRIDA are referred to individually as a "Party" and collectively as "Parties". Both 
Parties have reached the following intent: 

PREAMBLE 

WHEREAS: 
1. NRIDA is a Registered Society operating under the Ministry of Rural Development 

(hereinafter referred to as MORD), Government of India mandated to provide technical 
assistance to regulate and implement the centrally sponsored scheme - Pradhan Mantri 
Gram Sadak Y ojna (hereinafter referred to as "PMGSY") 

2. MSC is an international consulting firm having offices at distinct locations 'across the globe 
that offers practical market-led solutions for government agencies, financial institutions and 
corporations focused on bringing value to the base of the pyramid. 

3. MSC has received a consultancy project from Bill and Melinda Gates Foundation 
(hereinafter referred to as "BMGF") for implementing concepts of digital public financial 
management (PFM) and centrally sponsored schemes in India ("Project"). 

4. As part of the Project, MSC has proposed to provide strategic consulting services to NRIDA, 
as per the scope of work as mentioned in section 1.1 and 1.2 of Article I of this SO I and to 
achieve related objectives. 

5. MSC along with BMGF has been involved in the discussions with MORD since January 
2020 for discussing the potential of smart payments in PMGSY. MSC had conducted field 
visits and conducted a diagnostic study on the PMGSY scheme. The diagnostic study was 
submitted to MORD in November 2020. Consultations were held between the officials of 
NRIDA in February and March of 2021, where MSC introduced the concept of Smart 
payments and other related principles of digital PFM and gathered views regarding 
challenges faced during the implementation of the scheme. Subsequently, a meeting was 
held with the NRIDA officers on 17th April 2021, where MSC presented a conceptual view 

. of the interventions which could potentially solve the existing challenges in PMGSY scheme 
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implementation. Based on the discussion held in this meeting, MSC submitted a statement of 
work to NRIDA on 22nd June 2021. A virtual meeting was held between the officers of 
NRIDA and MSC on 15th July 2021, 4:00 PM (1ST). The agenda of the meeting was to 
finalize the proposed scope of work and timelines. Basis the discussions as aforementioned, 
NRIDA confirmed its intent to engage MSC to provide strategic consulting services to 
NRIDA, as per the scope of work as mentioned in Article 1 of this SOI and to achieve 
related objectives. 

6. This SOI details the potential support areas where MSC will support NRIDA for achieving 
objectives and deliverance's outlined as per the statement described in Article 1 and 
Annexure A of this document. 

Article 1: Scope of Work, Roles, and Responsibilities 

To advance this intent, MSC will support NRIDA in the following activities: 

1.1 Key objectives 

The design and support activities will be carried out with the following key objectives: 
a) Identify gaps in the overall fund flow management at the national and state level (from 

MoRD to state/SRRDA/DPIU and payments to contractors) in the context of delays in 
the fund transfer and payment processing, float or shortages of funds, and utilization 
reporting and reconciliation. 

b) Identify gaps in project monitoring and scheme IT system and to make OMMAS more 
user friendly. 

c) Shortlist or identify functionalities that would address each of the identified challenges 
d) Recommend functional requirement specifications, high-level design, and future vision 

document and implementation roadmap to conduct the proposed pilot 
e) Propose a future vision document of potential ofIT systems scale-up in PMGSY 

1.2 Scope of Work 

The scope will include conducting activities as per responsibilities mentioned in section 1.4 and 
activities mentioned in Annexure B and other activities necessary to formulate the deliverables 
mentioned in section 1.3 in regards to the following interventions: 

a) Smart payment engine (SPE)*: Proposed SPE will be a module running if-then-else 
algorithms in the backend utilizing available inputs in electronic form as well as any 
other payment conditions and will include: 

A rule configurator for entering payment conditions 
Data input/feed and validation matrix which will run a compliance check 
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Entitlement calculator for auto calculation of payout to vendor based on payment 
condition compliances 
Payment authorization matrix which will embed digital authorization/ signatures to 
enable the decision to pay once all payment conditions are validated 

* SPE will effectively automate last mile payment processing and disbursement to road 
construction contractors and will capture payment conditions currently mandated by NRIDA for 
calculating and approving a payment to the vendor 

b) E-measurement book (eMB)**: Proposed eMB will be part of the modular architecture 
to enable data entry at source by contractor and rules-based processing to aid inspection 
of compliances by PIU engineering staff while aligning with the needs of the OMMAS 

Enabling contractors to submit compliances digitally (material consumed, 
measurements, quality reports, etc. 
Defining locus of accountability for PIU engineers by limiting their role to only 
verification of submitted compliances 
Rules-based processing to aid PIU engineers in validating measurement data 
submitted by contractors 

** CDAC team during our discussions mentioned of plans/ proposal to take up eMB. The same 
proposal or plan can be revisited in the light of recommended approach and can be considered 
for pilot test or PoC as a part of the proposed PMIS 

c) Single project registry (SPR)***: Proposed SPR will be a reference data repository, 
based on the principle of Single Source of Truth, with data push and pull facility to 
enable access to real-time information to and from other applications: 
- Project package ( construction and maintenance plan) 
- Scheduled rates 
- Material and quantities 
- Project delivery schedule 
- Project status (physical and financial) 
- Vendor quotations 
- Payment schedule and conditions 

*** CDAC is already working on the recommended project registry as part of a module under 
current PMIS pilot which may be further enhanced to capture proposed scope and functionality 

d) Recommendation for making User Interface of OMMAS more friendly and 
interactive 
MSC will suggest modification in user interface of OMMAS in consultation with NRIDA 
and NRIDA's software development agency for the purpose of making the interface more 
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user friendly and interactive. The proposed suggestions will be included in the High level 
design (HLD) covering a),b) and c). 

1.3 Design approach 

Our approach will seek to introduce smart payment in order to address identified pain areas in 
scheme service delivery in construction phase covering a) post procurement project registry; b) 
construction progress reporting and validation; and c) payment processing and approval. 

The solution design approach will be formulated in discussion with NRIDA officials and software 
development agency. The software development agency will work with MSC to finalize the FRS 
and agreed model for Proof of Concept ( e.g. developing the proposed modules under section 1.2 
externally allowing integration via API or developing them as part of the current system itself). 

1.4 Deliverables 

Following are the deliverables which will be given by MSC as a combined document for all three 
interventions defined in 1.2. A detailed workplan covering the following is provided in Annexure B. 

1. Signing of Sol and kick 
off meeting 
Functional requirement 
Gathering 1. 

2. Architecture and Design 

3. Detailed System Design 

• Detailed project plan 
• Approved To-Be Processes 

FRS document 

High level design (HLD) document 
(inclusive of strategic inputs for User 
interface modifications) 
A vision document elaborating the 
following: 
• Implementation roadmap for proposed 

solutions on national scale 
• Future vision roadmap for growth 

potential of IT systems under PMGSY 
System change document or Software 
Requirement Specifications (strategic 
input only)*** 

T*+2 
weeks· 
T* + 14 
weeks 

T* +22· 
weeks 

T*+22 
weeks 

T*+28 
weeks** 

J 

Notes: 

* "T" shall be the effective start date for the project post sign-off of this Sol by both NRIDA 
and MSC 
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** Timelines are subject to change considering the following 
Availability of officials and data required 
Public holidays due to festivities/gazette holidays in offices 
COVID imposed restrictions in travel and meeting of personnel 
Any delay on account of Sign-offs or approvals by NRIDA and/or CDAC/ IT 
systems development agency hired by NRIDA 
Any other dependency external to MSC 

*** The FRS document shall be developed by MSC in consultation and agreement with 
NRIDA and CDAC/ any other development agency as proposed by NRIDA. The 
functionalities proposed in FRS shall be detailed for CDAC/ any other software development 
agency to use as a reference document at the time of software development. In order to 
achieve such an objective, NRIDA shall facilitate a sign-off and agreement on the FRS 
document from CDAC/any other development agency. Further, NRIDA may instruct CDAC 
or any other development agency to prepare the System Change document / SRS and MSC 
will provide the required inputs or support during that phase. MSC will also provide their 
inputs I support during the User Acceptance Test phase (UAT) phase of implementation of the 
project, even if it is beyond the tenure of the project. 

1.5 Roles and Responsibilities 

Signing of Sol and kick-off meeting 

Tier 1 (Monthly Review) 
./ Deputy Director/ Program 

Officer, BMGF 

A 

a) Agree on scope and 
role and 

1. 

responsibilities of 
MSC and 
NRIDA/MoRD 

b) Signing of SOI kick 
off the project 

c) Create a governance 
structure for timely 
progress reviews and 
decision making 
necessary for 
implementing the 
proposed 
interventions under 
PMGSY 

./ Partner, MSC 

./ Project 
Manager/ Associate 
Partner, MSC 

./ Lead Advisor/ Associate 
partner, MSC 

./ Track lead/Manager, MSC 
Tier 2 (Fortnightly Review) 

./ Partner, MSC 

./ Lead Advisor/ Associate 
partner, MSC 

./ Project 
Manager/ Associate 
partner, MSC 

./ Track Leader/Manager, 

6 

--- ~ 

• Structure proposed 
Tier 1 (Monthly Review) 

./ JS, MoRD (PMGSY) 
Tier 2 (Fortnightly Review) 

./ Director General /JS, MoRD I 
(PMGSY) 

./ Directors (IT, Finance, 
Admin, Quality) 

./ Deputy Directors (IT, 
Finance, Admin, Quality) 

Tier 3 (Day-to-day liaison) 
./ Nodal Officer (designated by I 

NRIDA/MoRD) 



! - - ! -< ~~ • V .. ;~~"?':;=-_ • - 
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MSC 
Tier 3 (Day-to-day liaison) 

./ Track Leader/Manager, 
MSC 

.B Functional Requirement Gathering 
Study existing processes 
and systems for 
interventions 1, 2,3 and 
any other interventions • Facilitate discussions with 
mutually decided with 

the identified stakeholders 
key stakeholders to align 

• Lead and coordinate the solution design with 
meetings and approvals 

user or stakeholder 
with relevant stakeholders 

requirements including: 
(listed and others if any) to 

a) RBI, MoF, and • Introduce or ideate smart 
form consensus on 

CAG payment as well as JIT 
recommended model/ 

b) Software fund release with key 
approach 

development stakeholders • Provide necessary domain 
agency, NIC and • Conduct of stakeholder 

inputs 
in-house IT team consultations • Provide necessary data for 

2 c) State Rural Roads • Presentation of findings to 
requirement analysis 

Development NRIDA/MoRD for • Official sign-off and 
Agency consensus 

administrative approvals for d) Project • Document user 
the user requirement phase 

1- Implementation requirement specifications 
on the FRS covering the unit for all the three 
following: e) Project interventions 

User roles 
Management 

System functionalities 
Consultants 

Process changes (PMC) 
Govt. process f) Contractors 
reengineering g) Quality monitors 
suggestions 

I -NQMandSQM 
h) Other consultants 

_J and/or authorities 
concerned 
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C Architecture and Design 
I 

----i 

• Define technology • Facilitate coordination with 1 
Prepare a high-level architecture 

necessary stakeholders (third • Lead and develop a high design (HLD) document 
level design for all three party vendor/software I 

3 working with the IT team 
interventions and development agency/NIC) 

on-boarded by NRIDA • Provide sign-off on 
integration approach 

requirement documents • Making OMMAS UI more 
user friendly. 

- ---- 
• Prepare development • Engage Software 

and implementation plan 
development agency 

Finalize implementation including 
responsible for the • Intervention deployment approach for the proposed 

plan development of three 
4 three interventionsand intervention modules and • Pilot implementation plan future vision document integration of the same with • Roll-out or scale up- 

approach PMIS/OMMAS and eMARG I 
• Sign-off on development and • Future vision document 

and IT vision roadmap 
implementation plan 

D Detailed system design 

• Ensure software • Provide strategic advisory 
and design inputs to the development agency 

engaged drafts the Finalize design software development 
SRS/system change documents (SRS) for all agency engaged by 5 document based on strategic three interventions NRIDA for developing the 
inputs from MSC proposed three • Sign-off on the SRS interventions and ensure 
documents compliance to FRS I 

_ __J 

Article 2: Tenure 
2.1 Tenure 

This statement of Intent becomes effective from the date of its signature by the participants 
and will remain valid for a period of 12 months after which it can be further extended with 
mutual consent. 

Article 3: Terms 

3.1 Both Parties shall be responsible for meeting their own expenses in connection with all 
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matters related to this Sol and there would be no financial liability on either party to defray 
to the other party. 

3.2 Any desired modification(s) in this Sol would be carried out by mutual consent between 
both the parties in writing. 

3.3 BMGF will be involved in the monthly review of the engagement. Detailed governance 
structure is presented at Annexure A. 

Article 4: Confidentiality, ownership, publishing and branding of reports 

Confidentiality, Ownership, Publishing and Branding 
4.1 Ownership of all data sets from the time of start of the MS C's engagement is of NRIDA. 

MSC would not retain any non-anonymized data with itself or share the same with any 
entity other than NRJDA. 

4.2 MSC will not either share data or any information obtained during the engagement with 
or publish the progress, findings and learning experiences from the engagement without 
prior approval of NRIDA in writing. 

4.3 MSC shall use the logo/branding of NRlDA only after prior permission in writing. 

Article 5: Termination & Non-Binding Nature 

5.1 Termination for Convenience: 
Either party may terminate this Statement ofIntent by giving a one-month notice to the other 
parties. 

5.2 Non-Binding nature 
This SoT is not intended to create any legally binding obligations on either Party. This Sol 
replaces and supersedes any prior understandings, communications and representations whether 
verbal or written. This Sol may only be ·amended by execution of a written document duly signed 
by the authorized representatives of both parties. 

IN WITNESS WHEREOF the Parties have executed this SoT by their duly authorized 
representatives in the manner below the day and year first above written 

For National Rural Infrastructure 
Development Agency 

Authorized Signatory. b 
- . 

For MSC India Consulting Private Limited 

Name {Jtf-.Ptt._ A,!lt(JH MtJL--) 

Designation {.b lL fl-It) 

Author~et::::ry 

Name t1 ~~1>j 
n~~''1 1),rc.cfbr tDesignation 
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Annexure A -Governance Structure 

Following is the governance structure for the engagement: 

Roles &· Responsibilities 

Review overall project status 
Ensure project alignment with overall vision 
and strategy 

Review project progress & key issues 
Set future direction & make critical decisions 
Review risks and take measures to mitigate 
Review KPls &. metrics to monitor delivery 

Monitor project execution 
Monitor performance on SLAs 
Resolve delivery issues 
Review monthly projects 

Steering 
Committee 

Program 
Management 

Team 

Implementation 
team 

Interactions 
Monthly reporting 
Conflict resolution 
Strategic decision making 
Convergence planning 

Monthly meetings and 
progress reports 

fortnightly 
progress 
updates 
Daily 
coordination of 
tasks 
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Director General,NRIDA 
Nodal Director,NRIDA 
Deputy Director, (BMGF) 
Program Officer (BMGF) 
Partner - Govt. and Social Impact (GSI)- (MSC) 
Infrastructure lead· GSI, Associate Partner (MSC) 
Project Manager, (MSC) 
Technology lead- GSl(MSC) 
PFM Expert (MSC) 

Director - Projects/ Admin/Finance/Quality/lT 
Deputy Director(s) (as decided by NRIDA) 
Infrastructure lead (MSC) 
IT specialist (MSC) 
Track lead,(MSC) 
Research specialist (MSC) 

Nodal SPOC , Projects department ,NRIDA 
Nodal SPOC, IT team, NRIDA 
Nodal SPOC, CDAC local team 
Track lead, (MSC) 
Research specialist (MSC) 
IT specialist (MSC) 
IT expert (MSC) 



Annexure B - Work Plan 

Component f1§ul 
1 Signing of SOI and Kick-off Meeting 

1.1 Create a detailed project plan, Governance structure for timely progress 
reviews and decision making necessary for implementing the proposed 
interventions under PMGSY 

Deliverable: Detailed project plan and Approved To-Be Processes 
(T+2 Weeks) 
1.2 Consensus and sign-off on detailed Plan, governance structure and proposed 

To-Be process for implementing smart payments 
2 Functional requirement gathering 
2.1 Preliminary study - Overview of scheme processes & digital IT systems in use 
2.2 Consultation with the following stakeholders: 

a) RBI, MoF, and CAG 
b) SOFTWARE DEVELOPMENT AGENCY, NIC and in-house IT 

team 
c) State Rural Roads Development Agency 
d) Project Implementation unit 
e) Project Management Consultants (PMC) 
f) Contractors 
g) Quality monitors - NQM and SQM 
h) Other consultants and/or authorities concerned 

2.3 FRS document preparation 
Deliverable: FRS document Submission (T+l4 weeks) 
2.4 FRS document sign-off (T+l6 weeks) 
3 
3.1 

Architecture and Design 
Prepare a High-level design (HLD) document working back with the CDAC 
or IT team on-boarded by NRIDA 

r - . ·- - - - + 
Finalize future vision roadmap for growth potential ofIT systems and 

I 

, deployment of technological solutions in PMGSY and implementation 
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J1s11M Component 
roadmap for the proposed three interventions 

Deliverable: High-level design document (T+22 weeks) 
Deliverable: Implementation roadmap and vision document(T+22 weeks) 

3 Detailed system design 
3.1 Provide strategic input to CDAC or IT vendor ofNRJDA to create System 

change document I SRS for all three interventions 
Deliverable: System Change Document/ SRS (T+28 weeks) 

* MSC responsibility 

* NRIDA and CDAC/ NRlDA's IT Vendor responsibility 
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