

**P-17024/10/2016-RC (FMS-347006)**

Government of India  
Ministry of Rural Development  
Department of Rural Development  
Rural Connectivity (RC) Division

**Krishi Bhawan, New Delhi-110001**  
**Dated the 23<sup>rd</sup> November, 2020**

**To,**

The Secretary (RWD)  
Government of Arunachal Pradesh,  
Arunachal Rural Roads Development Agency (ARRDA),  
Rural Works Department,  
C-Sector, Itanagar-791111  
Arunachal Pradesh.

**Subject: Dropping of 2 roads and 01 Bridge sanctioned under various phases of PMGSY - reg.**

Sir,

I am directed to refer to your letter no SRWD-50/PMGSY/1/2020/31 dated 29.09.2020 on the subject mentioned above and to convey the approval of the Ministry for dropping **2 roads and 01 Bridge** sanctioned under various phases of PMGSY

2. The details of the road work proposed to be dropped as requested by the State are as under:-

Sl. No	Year	Collaboration and Batch	Name Of Road	NC/UG	Road Length in Km/L SB length in m	MoRD Share (Rs. In Lakh s)	State Share (Rs. In Lakh s)	Total Cost (Rs. In Lakh s)	Expenditure Incurred	Recovery Amount	Reason
1	2018-19	Regular PMGSY Batch I	T01-Hukanjuri Dirokmu kh road in Namsang block of Tirap district (AR0904011)	UG	16.00	607.34	67.48	674.82	-	-	Already taken up by State PWD
2	2018-19	Regular PMGSY Batch II	T01-Hukanjuri Dirokmu kh road in Namsang block of Tirap district (AR0904011)	UG	16.00	573.40	63.71	637.11	-	-	Already taken up by State PWD
3	2018-19	Regular PMGSY Batch II	36 m span BUG bridge over Sirit river on the road L031-Jomo to Mopung (L031) in Rumgong block of Siang district (AR1210013)	LSB	36.00	217.56	24.17	241.73	-	-	The bridge was proposed at 12160 m of road proposal L031-Jomo to Mopung. The road could not be through due to some technical reasons.



3. The proposal has been examined in the Ministry and the Competent Authority has approved the proposal of the State Government for dropping of the above mentioned road work. After dropping of two road works and one bridge work, the revised summary of the Clearance letter dated 01.10.2018 and Clearance letter dated 13.11.2018 would be as under:-

Revised details of Clearance letter (Batch -I, 2018-19 ) dated 01.10.2018

Batch- 2018-19	Original Clearance dated 01.10.2018			Revised Clearance (after dropping 1 more road work)		
	No. of road/bridge works	Cost (Rs. in crore)	Length	No. of road/bridge works	Cost (Rs. in crore)	Length (in km)
	153 Roads/ 55 Bridges	2214.60	2772.80 Km roads 2713.98 m (LSBs)	152 Roads/ 55 Bridges	2207.8518	2756.80 km and 2713.98 m (LSBs)

Revised details of Clearance letter (Batch-II, 2018-19) dated 13.11.2018

Batch-II 2018-19	Original Clearance dated 13.11.2018			Revised Clearance (after dropping 1 road work)			Revised Clearance (after dropping 1 more road work and 01 Bridge)		
	No. of road/bridge works	Cost (Rs. in crore)	Length	No. of road/bridge works	Cost (Rs. in crore)	Length	No. of road/bridge works	Cost (Rs. in crore)	Length
	115 Roads/ 35 Bridges	1,667.83	2,252.80 Km roads 2,085.09 m (LSBs)	114 Roads/ 35 Bridges	1,662.2863	2,238.10 km and 2,085.09 m (LSBs)	113 Roads/ 34 Bridges	1653.4979	2,222.10 km and 2,049.09 m (LSBs)

4. The above approval is subject to the condition that no fresh proposal for sanction of aforesaid road work will submit by the State Government.

5. Though the State has certified that no expenditure has been incurred on the aforesaid road work under PMGSY, the expenditure incurred on account of DPR preparation of the aforesaid road work should not be charged on PMGSY account.

6. You are requested to ensure that the aforesaid road work is deleted from OMMAS within 15 days from the date of issue of this letter.

Yours faithfully,



(K. M. Singh)

Deputy Secretary (RC)


Tel. 011 2307 0308

**Encl: As above**

**Copy to:**

1. The Secretary, PWD, Govt. of Arunachal Pradesh, Rural Road Works, C-Sector, Itanagar-791111, Arunachal Pradesh.
2. Chief Engineer, Govt. of Arunachal Pradesh
3. Director (Tech.), NRIDA, New Delhi.
4. Director (P-I), NRIDA with a request to make necessary corrections in the periodic reports.
5. Director (F&A), NRIDA for information.
6. The Senior Technical Officer, C-DAC, NRIDA with a request to delete the road works from OMMAS.





GOVERNMENT OF ARUNACHAL PRADESH  
RURAL WORKS DEPARTMENT  
CIVIL SECRETARIA, ITANAGAR-791111

No. SRWD-50/PMGSY/1/2020 / 31

Date: 29.09.2020

To,

Shri K.M Singh  
Deputy Secretary (RC)  
Ministry of Rural Development  
Krishi Bhawan  
New Delhi-110001

Sub: - Dropping of PMGSY projects sanctioned during 2018-19 in Batch -I & II.

Sir,

Kindly find enclosed herewith the proforma for submission of details of roads works proposed to be dropped. The details of the road are as under:

Sl. No	Name of the project	District	Phase	Package No.	Sanctioned cost (in lakhs)	Length
1	T01 Hakunjuri-Dirokmukh road	Tirap	Batch -I (2018-19)	AR/09/04/011	Rs. 674.82 lakhs	16.00 km
2	T01 Hakunjuri-Dirokmukh road	Tirap	Batch -II (2018-19)	AR/09/04/011	Rs. 637.11 lakhs	16.00 km
3	36.00 mtr span BUG bridge over Sirit River	Siang (earlier West Siang)	B-II (2018-19)	AR1210013	Rs. 241.73 lakhs	36.00 mtr

The above road works have already been taken up by the Public Works Department, Government of Arunachal Pradesh under CRF-2018-19 and one LSB namely "36.00 mtr span BUG bridge over Sirit River" may be dropped due to technical reason.

Yours faithfully,

N.T Glow  
Secretary (RWD)  
Govt. of Arunachal Pradesh

Copy to :

1. Commissioner to Hon'ble Chief Minister, Govt. of Arunachal Pradesh.
2. PS to Hon'ble Minister (RWD), Arunachal Pradesh.
3. US to Chief Secretary, Govt. of Arunachal Pradesh.
4. Joint Secretary (RC), Ministry of Rural Development, Govt. of India.
5. Chief Engineer (PMGSY), RWD Govt. of Arunachal Pradesh.