

Government of India  
Ministry of Rural Development  
Department of Rural Development  
Rural Connectivity (RC) Division

\*\*\*\*\*

Krishi Bhawan, New Delhi-110001

Dated 21<sup>st</sup> July, 2020.

To,

The Principal Secretary,  
Public Works Department,  
Government of Tripura,  
Secretariat Complex,  
Agartala, Tripura- 799006.

**Subject: Dropping of 2 Long Span Bridge (LSB) works sanctioned under Batch-II, 2013-14 of PMGSY to Tripura.**


Sir,

I am directed to refer to your letter F.4(95)/TR/PMGSY/2016/2607-10 dated 10.07.2020 on the subject mentioned above and to convey the approval of the Ministry for dropping of 2 LSB works under Batch-II, 2013-14 of PMGSY to Tripura. The details of dropping proposal of 2 LSBs is annexed at **Annexure-I**.

2. After this dropping, the details of clearance letter dated 12.12.2013 (Batch-II, 2013-14 of PMGSY) would be as under:-

Description	As per original clearance letter dated 12.12.2013			Already dropped vide dropping letters dated 07.05.2018, 24.04.2019 and 15.05.2020		
	Roads	LSBs	Total	Roads	LSBs	Total
Number of works	63	30	63 roads 30 LSBs	1	9	1 road 9 LSBs
Length in Km / m	527.33	792.10	527.33 Km roads 792.10 m LSBs	3.019	214	3.019 km road 214 m LSB
MoRD Cost (Rs. in Crores)	360.70	41.98	402.68	1.74	10.79	12.53
State Cost (Rs. in Crores)	-	-	-	-	-	-
Total Cost (Rs. in Crores)	360.70	41.98	402.68	1.74	10.79	12.53

Description	Proposed for dropping at present			After present dropping of 2 LSBs		
	Roads	LSBs	Total	Roads	LSBs	Total
Number of roads	-	2	2 LSBs	62	19	62 roads 19 LSBs
Length in Km / m	-	55.58	55.58 m LSB	524.31	522.52	524.31 Km roads 522.52 m LSBs
MoRD Cost (Rs. in Crores)	-	3.30	3.30	358.96	27.89	386.85
State Cost (Rs. in Crores)	-	-	-	-	-	-
Total Cost (Rs. in Crores)	-	3.30	3.30	358.96	27.89	386.85




3. The LSB works are being dropped based on the mandatory certificate furnished by the State stating that no expenditure has been incurred on the said works under PMGSY and no fresh sanction would be sought by the State for these works. Accordingly, after due examination, the Competent Authority has approved the proposal of State Government for dropping of above mentioned 2 LSB works sanctioned under Batch-II, 2013-14 of PMGSY-I.

4. You are requested to ensure that the above said works are deleted from OMMAS within 15 days from the date of issue of this letter in consultation with C-DAC.

Yours faithfully,

**Encl: as above.**

  
(K. M. Singh)  
Deputy Secretary (RC)

**Copy to:**

- i. The Empowered Officer, Tripura Rural Road Development Agency (TRRDA), New Secretariat Complex, Agartala, Tripura.
- ii. All Directors (NRIDA).
- iii. Senior Technical Officer, C-DAC, NRIDA with a request to delete the road works from OMMAS.

**Copy for information:**


PS to MRD/PPS to SRD/PPS to AS (RD)/PPS to JS (RC).



## Pradhan Mantri Gram Sadak Yojana

## Road List for Attachment With Drop Letter

Drop Letter No : P.17024/31/2016-RC		Drop Date : 21/07/2020		State : Tripura		Approved by MORD : Yes		Approved Date : 21/07/2020		Note : All Costs are in Lakhs and Lengths are in Kms.				
Sr.No.	Core Network No.	Name of Road / Bridge	Sanction Year	Batch	Collaboration	Category (N/U)	Road (Kms) / Bridge (Mtrs) Length	Carriage Way Width	Stage Const.	CD Work (Nos)	MoRD Cost (Rs Lacs)	State Cost (Rs Lacs)	Total Cost (Rs Lacs)	Maint. Cost (Rs Lacs)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
		Long Span Bridge Proposals												
		District- Gomati												
		Block- Killa												
1	T03	T03-Angina U J Road to Gungrai Mulsom	2013 - 2014	2	Regular PMGSY	Upgarde	30.000	3.750	Complete	0	162.41	0.00	162.41	0.00
		Block Killa Total					30.000			0	162.41	0.00	162.41	0.00
		District Gomati Total					30.000			0	162.41	0.00	162.41	0.00
		District- South Tripura												
		Block- Satchand												
2	-	High Level Bridge over River Meru Cherra	2013 - 2014	2	Regular PMGSY	New	25.580	0.000	Complete	0	167.51	0.00	167.51	0.00
		Block Satchand Total					25.580			0	167.51	0.00	167.51	0.00
		District South Tripura Total					25.580			0	167.51	0.00	167.51	0.00
		Long Span Bridge Proposals Total					55.580			0	329.92	0.00	329.92	0.00
		Grand Total								0	329.92	0.00	329.92	0.00
							Total Road Length:0.000 Kms							
							Total LSB Length:55.580 Mtrs							



के. एम. सिंह/K. M. SINGH  
 उप सचिव/Deputy Secretary  
 भारत सरकार/Government of India  
 ग्रामीण विकास मंत्रालय/Ministry of Rural Development  
 कृषि भवन, नई दिल्ली/Krishi Bhawan, New Delhi

