

## GKRA SUCCESS STORIS PIU SATNA

S.No.	PARTICULARS	DETAILS DISCRPTION
1	<b>Name of the Asset</b>	Satna Amarpatan Road to Podigarada Bridge Across Bakuli Nala
2	<b>Loaction of the Asset</b>	Gram Panchayat Karhi, Block Rampur Baghelan, Distt. Satna (M.P.)
3	<b>Cost of Bridge (Rs. In Lacs)</b>	220.07 Lacs.
4	<b>Other Details</b>	Contract fot the construction of the bridge was awarded to M/s Anil Singh Construction Compny, Satna on dt. 01.10.2018.
5	<b>Overview of th Project</b>	
6	<b>Introduction to work</b>	The Bridge consists of 5 spans of 15 mts each at Ch. 4258 m. On Bakuli Nala on Satna Amarpatan Road to Podigarada road Constructed under PMGSY-II Scheme. Package No MP34BR101. The bridge was Sanctioned in 2018 – 19 under Package No MP34BR101
7	<b>Need for work</b>	The population of the area covering Podigarada, Kharwahi, Jarmohra & Koniya and their connected mazra tolas is about 5200. During rainy season the connectivity to Jarmohra & Kharwahi Village was affected due to high water level in Nala. This become still more difficult as there is no other alternate route available. The construction of bridge was required to over come this difficulty and to provide continuous access to the population for emergency health situations and day to day livelihood need depending upon market center, mandi & other amenities.
8	<b>Challanges</b>	The total time period of the construction for the bridge was 18 months from 01.10.2018. This involved one rainy season and as such the actual time available for construction reduced to 15 Months only.The work of the bridge has been completed within time period (Apr. 2020).
9	<b>Implementation Process</b>	
10	<b>How the work was Implemented</b>	The work was awarded to M/s Anil Singh Construction Company, Satna Under package No. MP 34BR101 dt. 01.10.2018. The contractor Mobilized his team and material immediately and the work was started at site by Dec. 2018. Trio of PIU Consultant and Execuive agency did a great team work. There was perfect co-ordination among all faculties to make it possible to complete the work satisfactorily within given time frame.

11	<b>Implementation Agency</b>	Madhya Pradesh Rural Road Development Authority, Project Implementation Unit No. 02, Satna (M.P.)
12	<b>Outstanding contribution</b>	Trio of PIU, consultant & contractor came together to put in coordinated efforts in connection to the bridge work and completed the task within time.
13	<b>Impact</b>	
14	<b>What are the beniftes of the project</b>	With the construction of this bridge continous access will be available to the habitants of the Connecting villages for Health Services, Schools, Market Center, Mandi & other usefull facilities.
15	<b>Voice from the field</b>	It is to put on the record that not only the habitants but all the local public repersentative MLA, Member Zila Panchyat, Sarpanch, Secretay have expressed a great satisfaction on successful completion of the bridge and they have very well supported the work team during the whole construction period.

